
1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 
 
 

 
 
 

 
 
 
 

 
 

 
 
 
 

 
 

 

CHASS Niassa 
Agreement No. 656-A-00-10-00-113 

 
 FY2014 4th Year of the Project 

3 rd Quarter Report: April to June 2014 

 

 

 

 

 

 

July 2014 (Revised Sept 2014) 

This publication was produced for review by the United States Agency for International 

Development. It was prepared by Paultre Pierre Desrosiers and Staff through the Clinical HIV/AIDS 

Services Strengthening Project (CHASS Niassa) FHI360. 

 



2 

 

TABLE OF CONTENTS 
TABLE OF CONTENTS ................................................................................................................ 2 

LIST OF FIGURES ........................................................................................................................ 3 
LIST OF TABLES .......................................................................................................................... 4 
ACRONYM LIST ........................................................................................................................... 5 
LIFE OF PROJECT SUMMARY .................................................................................................. 7 
I . EXECUTIVE SUMMARY ........................................................................................................ 8 

Summary of Progress this Quarter .............................................................................................. 8 
Key Indicators ............................................................................................................................. 8 

II. PROJECT OVERVIEW ........................................................................................................... 10 
III. PROGRESS REPORT ............................................................................................................ 11 

Objective 1 ................................................................................................................................ 11 

HCT Service Expansion ........................................................................................................ 11 

Prevention of Mother to Child Transmission (PMTCT) Support Activities ......................... 14 
Family Planning (FP) ............................................................................................................ 17 
Early Infant Diagnosis Technical Support ............................................................................ 18 

Pre-ART Care and Treatment Technical Support ................................................................. 19 
Adult Care and Treatment Technical Support ....................................................................... 20 

Pediatric Care and Treatment Technical Support .................................................................. 22 
TB/HIV Co-infection Support Services  ............................................................................... 22 
Adherence to Treatment and Retention in Care Technical Support ...................................... 24 

Laboratory ............................................................................................................................. 27 
Injection Safety/Infection Prevention & Control/Biosafety Technical Support .................... 29 

Nutrition, Access to Food and Utilization Technical Support .............................................. 29 

Gender Equity and Gender Based Violence (GBV) supported activities.............................. 35 

Objective 2 ................................................................................................................................ 40 
Strengthening the District Referral and Counter-referral Networks ..................................... 40 

Community Adherence Support Group (GAAC) .................................................................. 41 
Objective 3 ................................................................................................................................ 42 

Strengthening of Service Delivery ........................................................................................ 42 

Strengthening of HR Management ........................................................................................ 43 
Strengthening of Financial Management ............................................................................... 44 

Logistics & Supply Chain Management................................................................................ 44 
Health Information System.................................................................................................... 48 

Linkages and Partnerships ......................................................................................................... 50 
Management Arrangements ...................................................................................................... 51 

Project Management Team .................................................................................................... 52 

Partners .................................................................................................................................. 52 
Major Challenges Facing CHASS Niassa ................................................................................. 53 

Upcoming Priority Activities .................................................................................................... 54 
ANNEXES .................................................................................................................................... 55 

ANNEX 1 – Progress Toward the Targets in CHASS Niassa from April to June 2014 .......... 55 
ANNEX 2 – In-service Training in Niassa from April to June 2014 ........................................ 58 
ANNEX 3 – DPS Sub Agreement Financial Execution ........................................................... 59 



3 

 

ANNEX 4 – CHASS Niassa Financial Expenditures Up to June 2014 .................................... 60 

ANNEX 5 – Success Story ........................................................................................................ 61 
CHASS Niassa introduces innovative services to combat GBV ........................................... 61 

 
LIST OF FIGURES  
Figure 1. Total number of tests and percent positive by type of testing, Niassa province, April to 

June 2014 ...................................................................................................................................... 12 
Figure 2. Number of people receiving HIV counseling and testing in Niassa province, by type of 

testing, Q3Y3 to Q3Y4 ................................................................................................................. 13 
Figure 3. Community HCT cascade in Niassa province from April to June 2014 ....................... 14 

Figure 4. Changes in ART and CTZ coverage among ANC and maternity clients in CHASS 

Niassa sites, Y3Q3 to Y3Q4 ......................................................................................................... 15 
Figure 5. % of ANC clients whose partners were tested for HIV, Y3 and Y4, by quarter ........... 16 

Figure 6. % of HIV positive pregnant women in maternities and exposed infants receiving ARV 

prophylaxis .................................................................................................................................... 17 
Figure 7. Method mix among HIV+ women using FP, at CHASS sites, by quarter .................... 18 
Figure 8. HIV prevalence among HIV exposed infants aged 0-9 months, years 3 and 4 by quarter

....................................................................................................................................................... 19 
Figure 9. Pre-ART and ART uptake among newly diagnosed patients, CHASS Niassa sites, 

Y3Q3 to Y4Q3 .............................................................................................................................. 20 
Figure 10. # of newly enrolled patients on ART in CHASS sites, by quarter, FY3 and FY4 ...... 21 
Figure 11. Achievement in number newly initiating ART against targets in CHASS Niassa sites, 

Y4 by quarter ................................................................................................................................ 21 
Figure 12. Number newly initiating ART and percent of those who are children in CHASS 

Niassa sites, FY3 and FY4, by quarter ......................................................................................... 22 

Figure 13. TB/HIV cascade in CHASS Niassa sites, from April to June 2014 ............................ 23 

Figure 14. TB registration, prophylaxis and ART coverage in CHASS Niassa sites, FY3 and 

FY4, by quarter ............................................................................................................................. 24 
Figure 15. Outcome of patients who defaulted in CHASS Niassa sites, by type of care from, 

April to June 2014 ......................................................................................................................... 25 
Figure 16. Outcome of patients who abandoned care in CHASS Niassa sites, by type of care 

from April to June 2014 ................................................................................................................ 25 
Figure 17. Percentage of defaulted and abandoned patients included in active case finding in 

CHASS Niassa sites who returned to care, refused to return and could not be located, Q3FY3 to 

Q3FY4, by quarter ........................................................................................................................ 26 
Figure 18. Number of children treated for malnutrition in inpatient settings in select CHASS 

Niassa sites, Oct 2012 to June 2014.............................................................................................. 30 
Figure 19. Treatment of malnutrition in select CHASS Niassa outpatient sites, Oct 2012 to Jun 

2014............................................................................................................................................... 31 
Figure 20. Number of patients with malnutrition referred to HFs and followed in HFs in Niassa 

Province, Q3Y3 to Q3Y4, by quarter ........................................................................................... 32 
Figure 21. Number of beneficiaries of IEC sessions by sex and number of culinary practice 

sessions in Niassa province, Q3Y3 to Q3Y4, by quarter .............................................................. 33 

Figure 22. Number of beneficiaries reached by nutrition activities of CCMs in select districts of 

Niassa province, by sex, FY4, by quarter ..................................................................................... 34 



4 

 

Figure 23. % of children with complete data, anthropometric identification and with nutritional 

assessment recorded on individual records in the CCR in 4 HF in Niassa Province, February to 

April 2014, by month .................................................................................................................... 35 
Figure 24. Number of people sensitized to GBV at HFs and in communities in Niassa Province, 

by type of sensitization, April to June 2014 ................................................................................. 36 
Figure 25. GBV screening at CHASS Niassa sites, by type of violence, April to June 2014 ...... 37 
Figure 26. Referral and counter-referral results in Niassa, by sex and total, April to June 2014 . 40 
Figure 27. Percent of referred patients who reached a HF in CHASS Niassa sites, Q3FY4 to 

Q3FY4, by quarter ........................................................................................................................ 41 

Figure 28. Number of new and active GAACs, Q3FY3 to Q3FY4, by quarter ........................... 41 
Figure 29. Percent of times the Drug Formula was completed correctly by select DDMs, Q3FY4

....................................................................................................................................................... 45 

LIST OF TABLES 
Table 1. Number of CD4 count in Niassa using POCT-CD4 PIMA, April to June 2014 ............ 27 
Table 2. Gene Xpert results in CHASS Niassa sites, FY4, by quarter ......................................... 28 
Table 3. IPC assessment scores for HFs in Niassa assessed in Q3 FY4 ....................................... 29 

Table 4. Number of malnourished patients referred from the community and followed at HF 

level in Niassa, by age and sex, April to June 2014 ..................................................................... 32 

Table 5. Number of clients who received services after violence in CHASS Niassa sites, April to 

June 2014 ...................................................................................................................................... 38 
Table 6. Average waiting time in adult and child triage sections at health facilities assessed in 

Niassa province from April to June 2014 ..................................................................................... 43 
Table 7. List of drugs in stock-outs in Niassa province, FY4, by quarter .................................... 47 



5 

 

ACRONYM LIST  
 

AIDS  Acquired Immune Deficiency Syndrome 

ANC  Antenatal Care 

AOR Agreement Officer’s Representative 

ARV  Antiretroviral 

ART  Antiretroviral Therapy 

CCR Consulta da Criança de Risco (high-risk consultation for children)  

CD4 Cluster of Differentiation 4 

CHASS Clinical HIV/AIDS Services Strengthening Project 

CHASS N Clinical HIV/AIDS Services Strengthening Project, Niassa 

C-HCT Community Counseling and Testing 

CCM  Community Case Manager 

CMAM Central de Medicamentos e Artigos Médicos (Center of Medicines and Medical 

Supplies) 

CS Centre de Saude (health center) 

CSB+ Corn Soy Blend Plus 

CTZ Cotrimoxazole 

DBS Dried blood spot testing 

DPMAS Direcção Provincial da Mulher e da Acção Social (Provincial Department of 

Women and Social Action) 

DPS  Direcção Provincial da Saúde (Provincial Health Directorate) 

EID Early infant diagnosis 

EPTS Electronic Patient Tracking System 

FANTAIII Food and Nutrition Technical Assistance (FANTAIII) project 

FAST Finding, Actively, Separating Safely, and Treating Effectively strategy 

FILAs  Folha Individual de levantamento de ARVs 

FOGELA  Fortalecimento da Gestão Laboratorial para Acreditação 

FP Family planning 

GAAC  Grupo de Apoio para Adesão das Comunidades (Community adherence support 

groups) 

GBV Gender based violence 

HCT HIV Counseling and Testing  

HF Health Facility 

HIV  Human Immunodeficiency Virus 
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LIFE OF PROJECT SUMMARY 
 

 

Life of Activity (start and end dates): August 2010 – July 2015 

Total Estimated Contract/Agreement Amount: $35,983,413 

Total Amount Obligated (to date): 27,170,388 

Actual Expenditures Through this Quarter: $24,504,308  

Current Pipeline Amount: $2,666,080 

Projected expenditure April 2014 to June 2014: $1,710.548 

Geographic Focus: Niassa Province, Mozambique 
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I . EXECUTIVE SUMMARY  

Summary of Progress this Quarter 

This quarterly report presents an elaborated report of the multisectoral response activities 

performed in Niassa at all levels. It reports both improved and unsatisfactory performance while 

elaborating on major challenges faced during this reporting period and planned actions for the 

immediate future.  

Key achievements for this quarter included: 

 Expansion of community counseling and testing to one additional district, Cuamba 

 Introduction of a new data collection system for nutrition screening which resulted in an 

increase in reporting and substantial increases in the number of HIV+ children provided 

with nutrition services 

 Creation of two new district committees for gender based violence and two new men to 

men groups, in Lago and Metarica 

 Improvement in the availability of drugs, in part due to early identification of stockouts 

by CHASS Niassa and immediate efforts to resolve these stockouts 

 Completion of retrospective data entry into the electronic patient tracking at the 

Provincial Hospital in Lichinga and entry of data at the Lichinga Health Center 

 

Key Indicators 

This quarter brought substantial improvements in some key indicators, particularly in the areas of 

ART coverage and nutrition. However, challenges remain, especially with regard to pediatric 

coverage and retention in care. The reasons for these challenges and responses to them are 

discussed later in the report. The following list presents key indicators at the aggregate level, 

more detailed and disaggregated information is provided in the body of the report. 

HTC 

 32% increase in testing done at the health counseling and testing units (UATS) 

 90% of HIV+ clients referred from community HCT received care and treatment services  

PMTCT 

 92% of HIV+ pregnant women provided with ARV prophylaxis 
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 The percentage of ANC clients initiating ART who initiated Option B+ increased from 

24% in quarter 2 to 60% in quarter 3 

 62% of the HIV+ women were provided with CTZ prophylaxis in ANC 

 85% of HIV-exposed children provided with ARV prophylaxis in maternity wards  

 100% of HIV-exposed children registered in the CCR started cotrimoxazole prophylaxis 

ART 

 1,422 new patients (125 children) initiated ART which is the same number as in the 

previous quarter, achieving 138% of the set target  

TB/HIV 

 545 new TB patients registered, achieving 101% of the annual target 

 96% (522) of registered TB patients knew their HIV status  

 37% of registered TB patients were HIV positive; all of them received a CTZ prophylaxis 

 87% of the HIV positive newly registered TB patients initiated ART 

GBV 

 497 (247 males and 250 females) individuals were screened for GBV  

 Eleven (females between the ages of 0 and 24 years) were identified as victims of sexual 

violence and one female was identified as a victim of severe physical (non-sexual) 

violence  

 100% of the victims of sexual violence were tested for HIV; they all tested negative and 

100% received PEP  

 The two females over age 10 who were victims of violence received emergency 

contraceptives  
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II. PROJECT OVERVIEW 
The USAID/Mozambique clinical HIV/AIDS Services Strengthening Project (CHASS) is a five-

year project (August 2010 - July 2015) supporting the expansion of HIV/AIDS prevention, care 

and support activities and capacity building in Niassa, Mozambique. CHASS Niassa is 

supporting the Provincial Directorate for Health (DPS) in efforts to prevent, care for, and treat 

people living with (PLHIV) in Niassa and is implementing critical programmatic, and advocacy 

initiatives aimed at eliminating HIV infections and supporting HIV-positive children, mothers, 

and families. In collaboration with our international and local implementing partners (IPs) and 

the DPS, the project works directly with individual districts to implement a broad range of 

HIV/AIDS services that focus on: 

 

 Expanding the provision of comprehensive prevention of mother to child transmission 

(PMTCT) services; 

 Improving access to HIV care and treatment; 

 Reducing stigma and increasing awareness; and, 

 Strengthening systems and building capacity. 

 

Through extensive technical assistance and capacity building support to the DPS and its local 

partner organizations, CHASS Niassa has covered all 16 districts working in the HIV response 

with service delivery that significantly contributes to USAID/Mozambique’s targets. In order to 

achieve the desired goals of the Ministry of Health HIV/AIDS Response, major activities during 

the period included: 

 Development of harmonized multisectoral joint plans and capacity building at all levels to 

increase participation and sense of ownership of the community regarding implementation of 

activities related to HIV/AIDS prevention, treatment, and care and support.  

 Expansion of HIV prevention services. 

 Awareness creation and mobilization activities that ensure participation of the community in 

order to stimulate and maintain demand for services. 

 Mobilization and distribution of resources for program implementation through strengthened 

partnerships. 

 Strengthen the multisectoral monitoring and evaluation system.  
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III. PROGRESS REPORT 
The majority of activities scheduled for this reporting period were completed or underway by the 

end of the quarter. CHASS Niassa’s work activities included: finalization of modifications for all 

sub-awardees; supporting the implementation of HIV acceleration plan and MTCT elimination 

plan at provincial and district level; provision of extensive technical assistance to 65 HFs, 16 

districts and DPS staff and local IPs; convening a Program Management Meeting and Quarterly 

Review Meeting with CHASS Niassa staff and partners; expansion of  universal access for 

patients co-infected with TB/HIV and under five children infected by HIV; expansion of the 

program to increase the uptake of ARV, PMTCT/Option B+,  HCT, the one-shop-model and 

creating linkages to increase access to treatment, care and support for people living with 

HIV/AIDS (PLWHA). Regarding M&E, the quarter brought a new focus on data use now that 

data quality efforts are moving forward and progress was made in the roll out of eSaude, the 

electronic patient tracking system (EPTS). In addition, the program continued to strengthen its 

partnership and consultations by participating in the U.S. Government (USG), MISAU and other 

relevant stakeholders’ convened events. 

Objective 1 

Improve the accessibility of high-quality HIV services by strengthening clinical service 

delivery in six key areas and their utilization through increased retention and demand by 

clients. 

HCT Service Expansion 

HIV counseling and testing is implemented in a total of 65 health facilities (HFs), in different 

health services, grouped in three testing settings: provider-initiated counseling and testing 

(PICT), health counseling and testing units (UATS) and community counseling and testing (C-

HCT). PICT is done in various service points including triage, in-patient services, laboratories, 

ANC units, maternities, and emergency rooms. PICT is implemented in all 65 HFs while UATS 

is implemented in 11 sites and C-HCT in 5 districts. 

 

As of the end of June 2014 CHASS Niassa had facilitated the expansion of C-HCT to five 

districts, with Cuamba added in the last quarter. In addition, CHASS Niassa has supported 

expansion of UATS, from the initial four to eleven currently providing these services (HP 

Lichinga, CSC Lichinga, CS Namacula, CS Chiuaula, CS Marrupa, CS Metangula, CS 

Massangulo, CS Mandimba, CS Cuamba, HR Cuamba, and CS Mecanhelas). No new UATS 

facilities were added this quarter. The expansion process involved: 

1. HCT Units (UATS): 

 Identification of offices within the HFs to provide services 

 Capacity building of new lay-counselors and refresher training to the health staff  
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 Distribution of registers and support in monthly data reporting  

2. Community HCT: 

 Selection of districts, based on population and HIV prevalence 

 Selection of IPs, based on previous experience with C-HCT 

 Training of new lay-counselors to provide the service 

 Strengthening linkages between IPs and the district health offices to ensure timely 

availability of HIV tests 

 Continuous technical support visits (TSVs) to the IPs 

 

During quarter three a total of 2,348 people were tested in UATS at the 11 facilities providing 

these services1, 202 of them (8%) were children under age 15 years. A further 15,303 were 

counseled and tested in C-HCT, 3,127 (20%) of whom were children. Finally, 10,132 people 

were tested through PICT in various service points, 1,733 (20%) of whom were children. The 

percentage of patients who were positive was 7% but ranged from 3% at C-HCT to 21% at 

UATS (Figure 1), the same pattern seen in the last quarter when the percent positive was highest 

among those tested in UATS and the majority of HIV positive patients were identified through 

PICT. The percent positive among children ranged from 3% in HCT settings to 11% in PICT.  

 

Figure 1. Total number of tests and percent positive by type of testing, Niassa province, April to June 2014 

 
 

Since the beginning of year four, the number of individuals tested in UATS has increased 

slightly, after a decrease in the third quarter of year 3 (Figure 2). This earlier decrease resulted 

from the separation of testing in the Youth and Adolescent Service (SAAJ) from UATS; SAAJ 

was included in PICT in order to comply with the President’s Emergency Plan for AIDS Relief 

(PEPFAR) definition of PICT. With regard to PICT, the number of people tested has fluctuated 

regularly due to semi-annual data cleaning exercises. However, C-HCT has increased 

                                                 
1 Note: The number of facilities providing UATS was misreported in the last quarter as 12 facilities. 
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consistently over time, with the most significant increase being observed in the last quarter (the 

number tested almost doubled the previous quarter´s results) as a result of both the expansion in 

sites noted above as well as special campaigns organized during the quarter to respond to the 

challenges imposed by the short validity of the test kits available in the province. The increases 

in both UATS and C-HCT contributed to reaching 64% of the annual target in UATS, and 

surpassing the annual target in C-HCT. With regard to PICT, the total number of people tested is 

only 32% of the annual target.  

 

Figure 2. Number of people receiving HIV counseling and testing in Niassa province, by type of testing, Q3Y3 

to Q3Y4 

 

The lower than desired levels of HCT in PICT is likely because many patients who should be 

provided with PICT are in fact referred to the UATS unit for testing. While this is not ideal, in 

large facilities there is a high patient load in many units leading to heavy workloads and there is 

limited privacy for testing in the main consultation rooms. Pre-service training may help to 

alleviate the workload, at least in some facilities. Another contributing factor could be the 

presence of C-HCT in the districts with the largest populations, which might be leading to clients 

reaching HFs with known HIV status.  

 

A total of 15,634 people were counseled about HIV testing and 15,303 (98%) were tested in C-

HCT settings (7,129 males, 8,174 females). Among people tested in these settings, 3% (480; 201 

males and 279 females) tested positive. Ninety-eight percent of those who tested positive in C-

HCT were successfully referred to a health facility (Figure 3), with 90% of them (433; 172 males 

and 261 females), reaching a health facility in the province. CHASS Niassa is exploring the 

reason that 10% of patients who are referred from C-HCT did not reach a health facility and will 

develop mechanisms to address the situation of the patients who did not reach the HF. Active 

case finding is undertaken to follow up these patients. 
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Figure 3. Community HCT cascade in Niassa province from April to June 2014 

 

Prevention of Mother to Child Transmission (PMTCT) Support Activities 

During this quarter, the project continued to promote access to PMTCT services and strengthen 

linkages for pregnant women and their HIV-exposed infants to care and treatment at 65 HFs by 

integrating PMTCT services into routine maternal and child health (MCH) services. The 

interventions in PMTCT aim to:  

 

 Support rollout of the national PMTCT program using national guidelines and training 

curricula; 

 Increase enrollment of women and families in care and treatment programs by 

strengthening linkages between PMTCT and care and treatment; 

 Increase access to quality PMTCT services, by linking women, children and their 

families in care and treatment;  

 Increase uptake of antiretroviral (ARV) prophylaxis in HIV-positive pregnant women and 

HIV-exposed infants; 

 Scale up Option B+ to peripheral HFs. 

 

In Niassa, because the introduction of Option B+ is gradual, ARV prophylaxis in PMTCT is still 

partially provided under both Option A, although universal use of Option B+ is the goal. 

Implementation of Option B+ began in July 2013, followed by introduction and expansion of 

Tenofovir (TDF)-based Option B+ in all 46 HFs with antiretroviral therapy (ART) services.  

Achievements in quarter three indicate a total of 15,334 women newly registered in antenatal 

care (ANC), 13,354 (88%) of whom knew their HIV status. The percentage of HIV-positive 

women among those with known positive status or tested HIV+ was 4.9% (661). Coverage of 

ARVs among HIV+ pregnant women was 92% (607), whilst coverage of cotrimoxazole (CTZ) 

prophylaxis was 62% (413) among this group (Figure 4). Among the women provided with ARV 

prophylaxis, 362 (60%) were on Option B+, a substantial increase from 24% last quarter.  

 



15 

 

 
 

Analysis over the past five quarters (from third quarter of year 3) shows that the coverage of 

ARV prophylaxis continued to increase, reaching 92% coverage in this quarter (Figure 4Figure 

1), and contributing to further surpassing the annual target. This level of coverage (92%) is just 

below the PEPFAR target of 93%. This continued increase could be related to the improvements 

in the availability of ARV drugs, strengthening of the one-stop-shop model in ANC, together 

with improvements in data quality.  

Figure 4. Changes in ART and CTZ coverage among ANC and maternity clients in CHASS Niassa sites, 

Y3Q3 to Y3Q4 

 

Implementing Option B+ 

The DPS, under recommendations from the MOH PMTCT program, expanded their ART public health program 

to test-and-treat for pregnant and breastfeeding women, who are now all eligible for lifelong treatment, whatever 

their CD4 count or clinical stage. After a positive HIV test, women receive efavirenz/tenofovir/3TC – a regimen 

that will soon become the standard adult first line regimen in Mozambique. 

 

Option B+ implementation began in July 2013 and required the decentralization of ART into all ANC facilities, 

resulting in rapid expansion from 5 to 46 sites in Niassa. It also required training of all health care workers who 

provide PMTCT services; CHASS Niassa supported the training 57 of these providers and DPS has trained the 

rest. Prior to implementation  of Option B+ many pregnant women still received only single dose nevirapine 

prophylaxis at most ANC sites. 

 

Routine ANC and ART data are collected during quarterly TSV, which include validation of reports from 

primary patient records. 

 

The number of new patients starting treatment increased rapidly from 13% in the first few months of the 

program to 60% in the third quarter of 2014.The total number of women receiving any antiretrovirals during 

pregnancy increased to 92% from 69% in the last quarter of 2013.  This was a 33% increase in antiretroviral 

coverage of known HIV-positive pregnant women. 

 

Several key recommendations to support the project PMTCT interventions: 

 Reduce the number of women who do not start ART during pregnancy. 

 Continue to monitor and support PMTCT coverage and retention on ART, including reasons for lack of 

uptake and loss to follow up. 

 Examine family and community influence on the sustained high ART initiation during the breast 

feeding period 

 Document maternal and infant outcomes. 

 Document the public health impact of Option B+. 
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Performance over the past five quarters shows that as with ARV prophylaxis, CTZ prophylaxis 

has increased over time (Figure 4), although there was a decrease this quarter, possibly due to the 

irregular availability of CTZ in HFs. Between May and June, the quantity of CTZ distributed 

was below the needs in the province; CHASS Niassa is working with DPS to strengthen the 

capacity of facilities to predict demand and to improve the and distribution of CTZ.  

Male involvement was another area of improvement during this quarter. Of the 15,334 women 

registered in ANC, 5,569 brought their partners, who were tested for HIV, corresponding to 36% 

of all women registered. Among them, 125 (2.4%) tested positive for HIV. This is the highest 

percentage covered in the past 5 quarters, which is consistent with the rising trend over the 

period (Figure 5). Innovative interventions that are likely contributing to this increasing trend 

include the strengthening of the mother-to-mother groups together with the involvement of 

community leaders in the sensitization activities. One approach that CHASS Niassa believes has 

contributed to this increase is the introduction of invitations for partners. When women come for 

their first ANC visit they are enrolled in a mother to mother group and at that time, they are 

provided with an invitation for their partner to come to their next ANC visit. Furthermore, in 

Niassa it is customary for men to accompany their partners to the facility, although they do not 

usually come for the one on one consultation. CHASS Niassa has worked with SMI nurses to 

hold daily meetings in the waiting area. During these meetings, partners are encouraged to attend 

the ANC consultation. Finally, CCMs and community leaders have been sensitized to the need 

for male involvement and actively encourage men to accompany their partners to ANC 

consultations. In the next quarter, the new men-to-men groups may also contribute to partner 

testing. 

Figure 5. % of ANC clients whose partners were tested for HIV, Y3 and Y4, by quarter 

 

This quarter, 10,467 pregnant women were registered at the maternity ward, 3,302 women with 

unknown status, and of these 2,561 (78%) received HIV testing and their results. Women with 

unknown status who were not tested either refused to be tested or were not willing to disclose a 

prior result in the maternity. CHASS Niassa is supporting staff at HFs to provide improved and 

repeated counseling for women in maternities in an attempt to address this. 

Average 
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In total 373 (14%) of all women who were tested were found to be HIV+ and 322 (86%) of them 

were provided with a complete ARV course (Figure 6); 22 of these women initiated Option B+. 

Regarding ARV prophylaxis for exposed-infants, a total of 317 (85%) exposed infants were 

covered.  

The overall trends for both ARV prophylaxis for pregnant and exposed infants show increases 

over time (Figure 6). This has contributed to reaching the annual targets for both groups. Routine 

reviews of documentation by CHASS Niassa and DPS technical staff could have contributed to 

this good performance.  

Figure 6. % of HIV positive pregnant women in maternities and exposed infants receiving ARV prophylaxis 

 
 

Implementation of Option B+ remains a major challenge for PMTCT in the province. The HFs in 

the province lack the capacity to perform biochemistry analysis, there is still a noticeable 

proportion of pregnant women refusing to adhere to the program, and some HF staff have 

misinterpreted the new ministry of health (MOH) guideline regarding Option B+ and are 

presenting the options as long- and short-term options without fully discussing efficacy, 

assuming Option A and Option B+ are equivalent choices. To address this, CHASS Niassa is 

working, in collaboration with DPS, to intensify on-the-job training for maternal and child health 

(MCH) nurses and increase involvement of the community case managers (CCMs) and 

community leaders in the sensitization of communities about the importance of Option B+. 

Family Planning (FP)  

With regard to family planning activities, a total of 20,154 women had their first consultation, 

12,551 (62%) with unknown HIV status, of which 7,477 (60% of the women with unknown HIV 

status) were tested for HIV, and 104 (1%) tested positive. Of this number, and as an extension of 

the reach of Option B+, 15 HIV+ women (14% of those who tested HIV+ at FP consultation) 

initiated ART in FP, while the others were referred to HIV services to be enrolled in HIV care. 
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In total 419 HIV+ women (including 315 women with known HIV+ status at entry) were 

followed at FP consultations and 399 (95%) received a FP method (276 injectables, 102 pills, 19 

implants, and 2 an intrauterine device (IUD)). This rate of uptake is similar to that in most past 

quarters. The method mix has, however, changed over time with a shift from pills to injectables 

over the course of the past year (Figure 7). The shift is likely the result of a change in the MOH 

guidelines which allows for provision of injectables to young women, something that had not 

been allowed in the past. 

 

Figure 7. Method mix among HIV+ women using FP, at CHASS sites, by quarter 

 
 

Challenges in FP include the integration of FP into HIV care and treatment services as well as 

low levels of HIV testing for women in FP,in part because testing in MCH has been prioritized 

and in part because FP workers have heavy workloads which creates a challenge for introducing 

a new service like HIV testing. CHASS Niassa and DPS are piloting this integration in two HFs 

(CS Lichinga and CS Mandimba) as a preparation for rollout of the strategy to other HFs in the 

next fiscal year. At this time, the FP approach does not include a community component but this 

is being considered for the future. 

 

To improve performance in family planning, CHASS Niassa and DPS will train general 

medicine technical staff in every sector to provide FP methods, ensuring FP commodities are 

available in ART sites, and ensuring that ART sites have FP registers. 

Early Infant Diagnosis Technical Support 

The successful use of dried blood spot testing (DBS), and the effective transportation routine 

initiated by the CHASS Niassa project, increased the numbers of infants receiving early 

diagnosis and consequently improved early initiation of antiretroviral therapy (ART) for 

infants below 18 months of age.  
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During this quarter, 421 children exposed to HIV were registered in high-risk consultation 

(CCR). All of the HIV-exposed children initiated CTZ prophylaxis, 223 of whom were less than 

2 months old. A total of 421 DBS samples (100% of children registered in CCR) were collected 

and sent to the Nampula lab for Polymerase Chain Reaction (PCR) testing, and in the same 

period, the province received 392 results back, with 25 (6.4%) testing positive for HIV. All of 

the children who tested positive were enrolled in ART. 

As a result of the implementation of PMTCT in the province, the percentage of PCR results that 

are positive has decreased over time. Although the current level of 6.4% at the end of quarter 3 

(Figure 8) is not representative of the general pediatric population in Niassa, the percent positive 

is encouragingly close to the mother to child transmission elimination target of less than 5%. 

This decrease is likely the result of improved PMTCT with decreased dropout along the PMTCT 

cascade, the introduction of Option B+ in the fourth quarter of Year 3 and improvements in the 

quality of collection and transportation of PCR samples.  

Figure 8. HIV prevalence among HIV exposed infants aged 0-9 months, years 3 and 4 by quarter 

 

The major challenge in early infant diagnosis (EID) is ensuring that every exposed child returns 

to the HF within 4 weeks of birth to receive continued prophylaxis and to collect PCR samples. 

CHASS Niassa and DPS will use CCMs based at maternities to provide post-partum counseling 

and sensitization and to ensure that women know where to return for CCR and post-partum care. 

CHASS Niassa will also use the existing PCR web-based database to check and send results to 

the HFs. Another important challenge is making PCR results available on a timely basis. In 

addition to a recent assessment by Clinton Foundation, CHASS Niassa is developing a plan to 

collect data on the time it takes to receive PCR results. 

Pre-ART Care and Treatment Technical Support 

During the quarter a total of 3,168 patients tested positive in all testing points (848 in PICT, 480 

in C-HCT, 488 in UATS, 1,156 in PMTCT services, and 196 in tuberculosis (TB) sector). Of 

those testing positive, 1,541 (49%) patients were enrolled in pre-ART services, 1,422 (92%) of 

them were newly enrolled in ART while 119 (8%) of those who started pre-ART did not start 
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ART. Fifty one percent of positive patients did not receive care or treatment (see below for 

discussion).Over the past five quarters, the proportion of pre-ART patients initiating ART has 

increased, despite a decrease observed in the first quarter of year 4 (Figure 9). This positive trend 

is contributing to meeting the targets for the year and is the result of the expansion of universal 

access to ART. 

Figure 9. Pre-ART and ART uptake among newly diagnosed patients, CHASS Niassa sites, Y3Q3 to Y4Q3 

 

The challenge continues to be in the proportion of HIV positive patients who enroll in pre-ART, 

with only about half of all patients enrolled. Over the past five quarters, this has decreased 

continually although there was no change in the most recent quarter (Figure 9). In the province, 

testing in blood banks and laboratories has intensified but they are open at night and during 

weekends and holidays, times when ART services are closed. This could result in challenges to 

enrolling these patients in care because they cannot be immediately referred to services. CHASS 

Niassa is working to ensure rapid post-diagnosis provision of prophylaxis and opening of clinical 

charts by the clinicians working in emergency rooms. To complement this, CHASS and DPS will 

build capacity of HF staff working in laboratories and blood banks to strengthen referral of these 

patients to the emergency care and treatment services as soon as they are diagnosed.  

Adult Care and Treatment Technical Support 

During this quarter, 1,422 new patients initiated ART (Figure 10), a number similar to that in 

each of the past four quarters. This contributed to exceeding the annual target of 2,919 (Figure 

11). During the same period, the number of patients currently in ART was 12,268, which was 

above the target for the year, and the number of patients ever enrolled on ART was 16,103.  
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Figure 10. # of newly enrolled patients on ART in CHASS sites, by quarter, FY3 and FY4 

 

Figure 11. Achievement in number newly initiating ART against targets in CHASS Niassa sites, Y4 by 

quarter 

 

Activities contributing to the positive results include the expansion of the number of HFs 

providing universal access to ART over time, as part of the MOH acceleration plan. Despite 

these results, the province continues to face challenges with the retention of patients in care, as 

the last estimates were below the previous results and below the PEPFAR targets for the 

retention rate (75%). CHASS Niassa and DPS are implementing home-visits, improving the 

process for creating lists of defaulted patients for active case finding, and are piloting ARV 

distribution in peripheral HFs without ART, all as strategies to improve retention. CHASS 

Niassa had planned to promote awareness among ART patients about the clinical meaning and 

danger of failure during this quarter, but that was postponed to coincide with a new initiative to 

implement psychosocial support as a means to ensure adherence and positive prevention. The 

new approach will integrate psychosocial support and positive prevention; all providers who 

provide care and treatment will be trained in the new MOH guidelines. 

Ensuring compliance by all 46 HFs with the new guidelines from MOH that dictate a change in 

the treatment line to TDF was a priority action for this quarter. During the quarter, this activity 

was fully implemented for patients who had initiated in the last 6 months. In the next quarter, 

Average 
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CHASS Niassa will work with DPS to implement the recent change in the guidelines, which 

dictates a change to TDF for all patients enrolled since January 2012. 

Pediatric Care and Treatment Technical Support 

During the quarter, 125 (64 males and 61 females) children were newly enrolled in ART, totaling 

341 children enrolled over the first three quarters of year 4, which is 77% (341/445) of the set 

target for the year. If the province continues at this rate, it is likely to meet the annual target by 

the end of the fiscal year.  

The main challenge facing pediatric care and treatment is the low proportion of children enrolled 

in ART compared to the total number of patients newly enrolled in ART. Over the past four 

quarters this proportion has been stable at around 8% (Figure 12), below the recommended 15%. 

This could be related to the low HIV prevalence among children in the province. Nevertheless, 

CHASS Niassa will intensify testing for HIV among children, including in triage, in-patient 

services, CCR, immunization, and wellbeing consultations.  

Figure 12. Number newly initiating ART and percent of those who are children in CHASS Niassa sites, FY3 

and FY4, by quarter 

 

TB/HIV Co-infection Support Services  

CHASS Niassa supports the implementation of TB/HIV services in a total of 17 HFs, 

specifically in HFs of the district headquarters (with 2 facilities in Lichinga). All the supported 

HFs are implementing the partial one-stop-shop model, with health staff trained in prescription 

of ARVs. In ART services, the full one-stop-model is being implemented. However, while 

almost all components of the model have been implemented in in TB services, the collection of 

samples in the TB room has not; this is part of current discussions between DPS and CHASS 

Niassa. 
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This quarter, 545 patients were registered in the TB sector, 115 (21%) of whom were children. 

Among these patients, 522 (96%) had known HIV status and 196 (37%) were HIV positive. All 

the co-infected patients were provided with CTZ prophylaxis, with 87% (170) on ART (Figure 

13), exceeding the PEPFAR targets for both ART and CTZ coverage of co-infected patients. In 

terms of numbers, the province has thus far achieved 68% of the annual targets for CTZ 

prophylaxis of co-infected patients and 66% of the target for ART treatment of coinfected 

patients. The province remains below target because the number of HIV+ coinfected patients is 

lower than expected. For example, in each of the last two quarters just 37% of TB patients were 

HIV+ compared to the expected 60%. 

Figure 13. TB/HIV cascade in CHASS Niassa sites, from April to June 2014 

 

The number of patients registered in the TB sector has increased continuously over the past four 

quarters (Figure 14) as has the proportion of patients registered in the TB sector who are 

children, which reached 21% at the end of this quarter. Coverage of CTZ has remained stable at 

between 97% and 100% over the past five quarters, while coverage of ARVs in co-infected 

patients has increased, despite a slight decrease last quarter (Figure 14). 

The increase in the total number of TB patients registered is likely associated with refresher 

trainings of the TB focal persons provided by CHASS Niassa and DPS during TSVs. The 

involvement of traditional healers in the referral of TB suspect to HFs could also be contributing 

to these result. Moreover, the implementation of the pilot of the FAST (Finding, Actively, 

Separating Safely, and Treating Effectively) strategy could be another important factor driving 

the results. 
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Figure 14. TB registration, prophylaxis and ART coverage in CHASS Niassa sites, FY3 and FY4, by quarter 

  
 

Increasing the level of TB screening among HIV care and treatment patients continues to be a 

challenge in the province. Overcoming this challenge will involve training clinical staff, 

including the MCH nurses providing ART under Option B+, to screen and refer suspects of TB 

to the TB sector for diagnosis, followup and treatment (if appropriate). 

Adherence to Treatment and Retention in Care Technical Support 

During the quarter, a list of 570 (258 males and 312 females) defaulted patients in pre-ART were 

delivered to the CCMs and C-HCT lay-counselors for tracing (132 or 23% of these defaulted 

patients were children), and 61% (349 patients, 161 males and 188 females) of these patients 

returned to treatment, 3% (19 patients, 10 males and 9 females) had died, 3% (19 patients, 5 

males and 14 females) had transferred to other parts of the country, and 4% (21 patients, 9 males 

and 12 females) refused to return to treatment even after sensitization and counseling sessions for 

adherence (Figure 15). The remaining 28% (162 patients, 73 males and 89 females) could not be 

found at the addresses provided during pre-ART counseling sessions. 

In ART, a total of 969 (356 males and 613 females) patients who defaulted treatment were 

delivered to CCMs for tracing, and 54% of these patients (521, 200 males and 321 females) 

returned to treatment (Figure 15), whilst the remaining patients had either died (4%, 34 patients, 

19 males and 15 females), transferred out (3%, 32 patients, 12 males and 20 females), refused to 

return to treatment after sensitization (5%, 46 patients, 17 males and 29 females), or could not be 

located at the provided addresses (35%, 336 patients, 108 males and 228 females).  

The percentage of defaulted patients who returned to care varied in other services. In CCR 45% 

(n=90) returned versus 53% in PMTCT (n=103) and 45% in TB (n=36). The percentage of 

defaulted patients that could not be located was 40% in CCR (n=80), 24% in PMTCT (n=47) and 

40% in TB (32) but all of these groups have small numbers of patients so a small difference has a 

large impact on the percentage.  
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Figure 15. Outcome of patients who defaulted in CHASS Niassa sites, by type of care from, April to June 

2014 

 

With regard to efforts to ensure return of patients that abandoned pre-ART care, a list of 397 

patients (173 males and 224 females) was delivered to the CCMs for tracing, and 48% (190 

patients, 85 males and 105 females) returned to treatment (Figure 16). Among the remaining 

patients 5% were deceased (21 patients, 13 males and 8 females), 7% had transferred out (27 

patients, 16 males and 11 females), 2% (9 patients, 4 males and 5 females) had refused to return 

to treatment, and 38% (150 patients, 55 males and 95 females) could not be located.  

 In ART, 735 patients who had abandoned treatment (310 males and 425 females) were listed 

and delivered to CCMs for active finding, of which 44% (320 patients, 132 males and 188 

females) returned to treatment (Figure 16), with 4% (26 patients, 5 males and 21 females) having 

died, 4% (27 patients, 12 males and 15 females) transferred out, 5% (34 patients, 8 males and 26 

females) refused to return, and 45% (328 patients, 153 males and 175 females) who could not be 

located. 

Figure 16. Outcome of patients who abandoned care in CHASS Niassa sites, by type of care from April to 

June 2014 
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The percentage of abandoned patients returning was 39% in CCR, 56% PMTCT, and 63% TB. 

Among the abandoned patients, 54% in CCR, 18% in PMTCT, and 13% in TB could not be 

found. 

Challenges in active case finding include the high proportion of patients who cannot be located, 

especially in CCR and ART. Information on the reasons for these high proportions remains 

anecdotal (e.g., inaccurate addresses and phone numbers). CHASS Niassa is preparing a protocol 

for an assessment that will document the accuracy of the lists and timeliness of listing as well as 

reasons patients are not found and reasons patients default. The protocol will be submitted to 

institutional review boards in Mozambique and the United States in August. In the meantime, 

CHASS Niassa and DPS are implementing home-visits just after diagnosis and improving the 

process for creating lists of defaulted patients for active case finding. 

Over the past five quarters, among all defaulted and abandoned patients combined, the 

proportion of patients not located has increased, leading to a decrease in the proportion returned 

to care (Figure 17). Although the proportion not located has increased over the last three 

quarters, it has actually remained fairly constant over the past year. However, the lack of 

improvement was a key impetus for the assessment of Busca Activa that will be conducted next 

year. Among ART patients, the percentage that has not returned has declined steadily over the 

course of the year while the percentage of pre-ART patients that has not returned has been more 

variable although it has never returned to the high of 58% seen in the last quarter of year 4 

(results not shown). The failure to increase the percentage of patients that return to care is a 

major issue. 

Figure 17. Percentage of defaulted and abandoned patients included in active case finding in CHASS Niassa 

sites who returned to care, refused to return and could not be located, Q3FY3 to Q3FY4, by quarter 

 
 

To improve performance on active case finding, CHASS Niassa is providing on-the-job training 

to CCMs to check the completeness of clinical charts of patients newly enrolled, specifically the 

demographic data (name, age, sex, place of residence, mobile number, and other relevant 
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information). In addition, CCMs will make an initial home-visit to new patients as a means of 

establishing a relationship with the patient, providing psychological support to the patient and the 

family, as well as confirming the information that will be used in cases of loss to follow up. With 

the clinical staff, CHASS Niassa is sensitizing the clinicians to cross-check the addresses 

provided by patients (that includes the neighborhood, name of their community leaders, and 

CBOs providing support in their place of residence) with the existing list of community leaders 

and CBOs in each community, which has been provided by CHASS Niassa and the Community 

Care Program (PCC). With regard to CCR, a new initiative to link the mother’s record to the 

infant’s may help in finding infants who are challenging to locate. 

Laboratory 

CHASS Niassa continued supporting 18 micro and functional laboratories in the 16 districts of 

Niassa province; 61% (11 out of 18) of these laboratories have the capacity to perform Cluster of 

Differentiation 4 (CD4) counts. During the quarter a total of 7,020 CD4 counts were performed, 

a 15% increase compared to the previous quarter (from 6,088 to 7,020). This increase was 

complemented by the full operation of the lab equipment in the province, together with the use of 

Point of Care technology for CD4 (PIMA) equipment in 9 HFs, which led to more timely return 

of results to clinicians. As an illustration of the effect of the POCT-CD4 PIMA Machines, 32.5% 

of the CD4 counts undertaken during this quarter were done using these machines (Table 1). 

Table 1. Number of CD4 count in Niassa using POCT-CD4 PIMA, April to June 2014 

Health facility April May June Total 3rd 

quarter 

Total 2nd 

quarter 

Cs Cobue 35 79 46 160 148 

Cs Metangula 123 123 104 350 144 

Cs Mavago 38 33 18 89 32 

Cs Mecula 50 45 33 128 79 

Cs Marrupa 53 76 53 182 100 

Cs Maua 55 125 95 275 169 

Cs Mecanhelas 173 235 200 608 765 

Cs Entre Lagos 65 46 39 150 114 

Cs Mandimba 100 113 129 342 281 

 

During the quarter, 421 PCR samples (385 first collections and 36 repeated collections) were 

collected and sent to the Nampula reference laboratory, a 3% decrease compared to the previous 

quarter (from 435 to 421).  

Of the PCR samples sent, 392 results were received. This was due to improvements in the 

processing of the samples, lab response time, laboratory equipment and management of the 

process of sending results from the HFs to HC Nampula and back. As far as the test results are 

concerned, of the 392 samples, 25 (6.4%) were positive, which was the same proportion as in the 

prior quarter. These sero-positivity rates of children under 18 months, assessed via PCR, are just 
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higher than the national average of 5% reported in the Annual Report of Conselho Nacional de 

Combate ao SIDA (CNCS—the National Council to Combat AIDS) 2013.  

During the reporting period, a total of 5,080 smear slides for lab diagnosis of TB were processed 

with 424 (8%) diagnosed positive, an increase from 6.9% last quarter. This increase of 23% in 

the number of smear slides was due to the training of personnel at the district level to improve 

the collection and fixing of smear slides which resulted in more samples.  

A total of 144 samples were processed using the Gene Xpert machine in Cuamba  and M DNA 

was detected in a total of 26 samples, 5 were identified as resistant to rifampicin (Table 2). There 

was a 55.5% increase in the number of samples processed using the Gene Xpert machines (from 

80 to 144) due to the full operation of the machine and printers recently bought by DPS. 

Although all clinicians have been trained in the referral criteria, this is a new service and further 

follow up is needed to encourage clinicians to make referrals. 

Table 2. Gene Xpert results in CHASS Niassa sites, FY4, by quarter 

 # of samples 

processed 

Presence of DNA 

of M.Tuberculosis 

detected 

Presence of DNA 

of M.Tuberculosis 

not detected 

Invalid Resistance to 

Rifampicine 

identified 

Quarter 1 260 42 207 2 6 

Quarter 2 80 19 61 0 1 

Quarter 3 144 26 104 1 5 

 

With the existence of the PIMAS, CHASS Niassa will continue to advocate for the introduction 

of inter-district routes using motorcycles already available at DPS as a way to increase the 

number of CD4 tests done. Because the biochemistry equipment is obsolete and the hematology 

is discontinued, CHASS Niassa will advocate to rent auto-analyzers for biochemistry and 

hematology for use in the districts with conditions to operate the machines with the standards 

required by MOH. This will allow them to conduct the complete exams required for ART 

patients and will improve the quality of care provided. 

Accreditation of the laboratories (FOGELA)  

The Clinical Laboratory of Lichinga Provincial Hospital is participating in the Building 

Programme Management of Laboratory Accreditation. In an audit done after the beginning of the 

implementation of FOGELA, Lichinga provincial hospital was awarded one star on a scale of 0-

5. To improve the quality of the lab, laboratory facilities need to be improved (humidity 

controlled and painting done); privacy is needed in the collection rooms; furniture is needed for 

the infant collection room; better operation of equipment (e.g., biochemical) must be ensured; 

and freezers must be available to ensure continuous testing and uninterrupted response to users. 

Unfortunately, the existing infrastructure cannot be adequately improved to address these issues, 

new laboratories need to be built. CHASS Niassa will, however, support additional required 
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changes like improved control of documents and better delegation of tasks by the in-charge of 

the laboratory through TSV. 

Injection Safety/Infection Prevention & Control/Biosafety Technical Support 

The core functions of infection prevention and control (IPC) that the project supports in Niassa 

are strategies to protect clients/patients, staff and others from exposure to infection.  

During the quarter 8 health workers (2 males and 6 females) had occupational exposures at HP 

Lichinga (4), District Hospital, Marrupa (3) and CS Malanga (1). Three of these exposures were 

massive, two intermediate, and three minimum. Thus, five of the exposed professionals had 

criteria for post-exposure prophylaxis (PEP), and 4 of the 5 received PEP. 

This quarter an IPC baseline assessment was conducted in five additional HFs not covered in 

previous assessments: CS Chimbunila, CS Massangulo, CS Nipepe, CS Muembe, and CS 

Mavago. The new IPC guidelines from MOH were used as planned. Scores for each facility are 

presented below (Table 3); all of them scored below the acceptable level of 80. These facilities 

had an average score of 51.3 on a scale of 0 to 100 which is low compared to the current 

provincial average of 59% for all 17 facilities CHASS Niassa has assessed. Common weaknesses 

were failure to separate different types of waste, providers and staff not using protective 

equipment, and lack of piped water. These assessments resulted in expansion of IPC to all the 

district headquarters. 

Table 3. IPC assessment scores for HFs in Niassa assessed in Q3 FY4 

Health facility Assessment score 

CS Chimbunila 44.3 

CS Muembe 53.1 

CS Nipepe 64.7 

CS Mavago 55.0 

CS Massangulo 39.6 

 

Behaviors and attitudes among health professionals remain a challenge, as they do not 

consistently use the individual protective materials available and when they do, most do not use 

them correctly. The availability of protective materials is another challenge that was identified in 

an assessment done by DPS. Gloves, masks, aprons, boots and eye protection are all materials 

that were lacking. CHASS Niassa and DPS are in the process of promoting sensitizations and on-

the-job trainings among health professionals to ensure improved self-protection, at the same time 

they are in the process of procuring IPC materials to ensure timely availability in the HFs. 

Nutrition, Access to Food and Utilization Technical Support 

The CHASS Niassa nutrition program aims to strengthen nutrition counseling and care for 

PLHIV in clinical- and community-based services in Niassa Province. The program supports the 

implementation of the Nutrition Rehabilitation Program (NRP) volume 1, which has been 
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implemented in Niassa Province since July 2012, covering children under 14 years old in a total 

of 18 HFs. The NRP interventions are grouped into three components: Outpatient Treatment of 

Malnutrition (TDA), Treatment of Malnutrition in Internment (TDI) and Community NRP.  

Nutrition Rehabilitation Program Technical Support – Clinical Component 

Nutrition Rehabilitation Program TDI (Treatment of Malnutrition in the Inpatient) 

A total of 676 children attended the in-patient nutrition services. All of them were tested for HIV 

and 6% (40/676) tested positive. The number of children receiving services increased by 83% 

(370 to 676) compared to the last quarter, due the improvement of assessment of children, better 

recording in the registration books, joint TSVs and the introduction of parallel data collection for 

nutrition data by the monitoring and evaluation (M&E) teams of DPS and CHASS Niassa in 

order to collect data required for PEPFAR reporting. As a result of this additional data collection, 

it is also possible to report sex disaggregated data for the first time. 

Since the beginning of the implementation of the NRP in 2012, due to poor data recording and 

irregular transmission of data from the districts to the DPS the number of cases of severe 

malnutrition in the TDI has been low but it has been increasing steadily for the past three 

quarters (Figure 18).  

Figure 18. Number of children treated for malnutrition in inpatient settings in select CHASS Niassa sites, Oct 

2012 to June 2014 

  
Data source: DPS: From 2012 to Quarter 2 of FY 14. CHASS Niassa M&E for Q3 of FY14 

Nutrition Rehabilitation Program in TDA (Treatment of Malnutrition in the Outpatient 

services)  

A total of 751 children were seen in ambulatory care and all of them were tested for HIV with 

8% (62/751) testing positive (Figure 19); there were almost equal numbers of males and females 

seen. The number of children increased by 246% (217 to 751) compared to the last quarter as a 

result of the parallel data collection discussed above.  

 

Since the beginning of the implementation of the NRP data collection has been difficult due to 
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gaps in the MOH instruments vis a vis PEPFAR indicators. Furthermore, lack of regular 

submission of data from the Districts to DPS has affected the total number of reported cases.  

 

A key next step is to collaborate with the World Food Program (WFP) to start distribution of 

Corn Soy Blend plus (CSB+) in 18 health facilities in Niassa. Distribution of CSB+ did not start 

this quarter because the CSB+ distributed by WFP for HFs was infested with insects despite 

being within its expiration date. After discussion with WFP, it was agreed that WFP will collect 

all of the infested food from the health facilities and will simultaneously provide a new batch; 

this is anticipated to take place in mid-September. Moreover, CHASS Niassa will continue 

working in collaboration with Food and Nutrition Technical Assistance (FANTAIII) project on 

the implementation of Quality Improvement Project (QIP). 

Figure 19. Treatment of malnutrition in select CHASS Niassa outpatient sites, Oct 2012 to Jun 2014  

 
Data sources: DPS from 2012 to Quarter 2 of FY 14. CHASS Niassa M&E for Quarter 3 of FY14. 

Challenges in Implementing the Clinical Component 

Consistent and correct nutrition screening in HIV/AIDS services is the biggest challenge to NRP 

implementation in the province. This is due in part to the heavy workload as well as to the rapid 

turnover of staff without prior training of new staff. In the next quarter, CHASS Niassa expects 

to continue working with the nutritionists in DPS during regular joint TSVs to improve the 

screening of malnutrition cases, and classification and treatment according to the protocol for 

NRP. 

The main gaps in the realization of universal access to nutritional care include weak support for 

integration of nutrition interventions in HIV/AIDS policies and programs in the national health 

care system; the problem of malnutrition screening, recording and reporting; work overload; and 

the constant absence of professionals in the HFs to attend trainings and meetings at district and 

provincial levels. CHASS Niassa will continue to provide on-the-job training and mentoring of 

new technicians allocated to health units.  

379 Male 
372 Female 
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Nutrition Rehabilitation Program Technical Support – Community Component 

Community Nutrition Intervention – Referrals and Counter-referrals 

At the community level a total of 126 children were identified as malnourished and were referred 

to HFs by the CCMs; 102 of them were followed at a HF (Figure 20). The difference of 24 

children is because some children who were referred may have been referred late in the quarter 

and will seek services in the following quarter. The number of beneficiaries has increased since 

year 4 (Figure 20) due improvements in data recording as result of regular TSV. Seventy seven 

percent of those referred were under 15 years of age and 60% of them were female (Table 4). 

Figure 20. Number of patients with malnutrition referred to HFs and followed in HFs in Niassa Province, 

Q3Y3 to Q3Y4, by quarter 

 

Table 4. Number of malnourished patients referred from the community and followed at HF level in Niassa, 

by age and sex, April to June 2014 

 Patients Referred Patients Followed 

Age 0-14 15+ Total 0-14 15+ Total 

Sex M F M F M F M F 

Cidade 6 8 1 4 19 6 8 1 4 19 

Namacula 1 5 0 1 7 0 3 0 1 4 

Lulimile 2 3 0 1 6 1 2 0 1 4 

Chiuaula 4 4 1 3 12 2 2 0 2 6 

Messumba 3 2 1 2 8 3 1 0 2 6 

7 de setembro 0 1 0 0 1 0 1 0 0 1 

Nassinhenge 0 2 1 0 3 0 2 1 0 3 

Meponda 0 1 0 0 1 0 0 0 0 0 

Lione 0 2 1 0 3 0 2 1 0 3 

Chimbunila 3 2 0 0 5 2 2 0 0 4 

Muembe 3 0 0 1 4 2 0 0 1 3 

Chiuanjota 2 2 0 0 4 2 2 0 0 4 

Nzizi 3 1 1 0 5 2 1 1 0 4 

Msauise 0     1 1       1 1 

Malanga 2 2 1 0 5 2 2 1 0 5 

Marrupa 0 2 0 0 2 0 1 0 0 1 
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Nungo 0 0 2 1 3 0 0 0 1 1 

Mecula 1 1 0 0 2 1 1 0 0 2 

Mussoma 0 2 0 0 2 0 1 0 0 1 

Mitende 0 2     2         0 

Nipepe 4 6 0 0 10 4 6     10 

Metarica 1 4 0 0 5 1 4 0 0 5 

Massangulo 3 3 1 5 12 3 2 1 5 11 

Lúrio 2 1 0 0 3 2 1 0 0 3 

Mecanhelas 0 1 0 0 1 0 1 0 0 1 

Total 40 57 10 19 126 33 45 6 18 102 

Data source: CHASS Niassa M&E 

Nutrition Community Intervention – Information Education and Communication (IEC) 

The number of beneficiaries in IEC sessions increased by 28% (7,081 to 9,039) compared to the 

last quarter, due to improvements in data recording as result of regular TSV. Over the last five 

quarters, the number of beneficiaries has increased (Figure 21), except in the first quarter of 

FY2014 when the work plans for the ARV and CCM had not yet been approved.  

Figure 21. Number of beneficiaries of IEC sessions by sex and number of culinary practice sessions in Niassa 

province, Q3Y3 to Q3Y4, by quarter 

 

Community nutritional counseling and education, and demonstration gardens done in 

partnership with PCC 

During this quarter the number of new participants who received nutritional counseling and 

education and demonstration of vegetable gardens2 increased by 83% (1,105 to 1,973) compared 

to the previous quarter (Figure 22), due to the improvements in the identification of cases and 

recording of data. This quarter, approximately two thirds of the beneficiaries were female. The 

improvements resulted from TSVs in the Ngauma, Mandimba, Cuamba, Metarica and 

Mecanhelas HFs.  

                                                 
2 These activities were carried out in the following districts: Ngauma, Mandimba, Cuamba, Metarica, and 

Mecanhelas; by the following organizations: Trilho Juvenil, Irmaos Unidos, Hankoni, Wupuwuela e Thandizanani. 
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Figure 22. Number of beneficiaries reached by nutrition activities of CCMs in select districts of Niassa 

province, by sex, FY4, by quarter 

 
Data source: PCC M&A. 

The main challenges in the community components were the lack of regular reports and timely 

information by CCM and ARV activists. During the next quarter, TSVs will be carried out with 

DPS staff to follow-up the activities of community NRP. 

Implementation of QIP within the Scope of Nutrition Rehabilitation Program 

in collaboration with FANTA III and DPS Niassa 

The overall goal of QIP is to improve the malnutrition approach in children less than 15 years 

old in CCR and consultation for chronic diseases (TB/HIV, pre-ART and ART) in health centers 

of Lichinga, Muembe, and Cuamba and at Cuamba Rural Hospital between February 2014 and 

January 2015. A baseline study was done in February 2014 in the CCR, pre-ART and ART that 

aimed to evaluate whether or not nutritional evaluations were collected during such 

consultations, and if so, if they were referred to receive treatment or supplementation in the NRP.  

In the four HFs included in the baseline, only Lichinga had good performance in the nutritional 

assessment in CCR with about 80% of children with information such as age, sex, weight and 

height recorded in the CCR record having been evaluated. Other health facilities did not have 

registration identification data and individual anthropometric records in the CCR. The situation 

in ART consultations was similar to that in CCR.  

Since the beginning of the implementation of the QIP of the NRP, HFs in Muembe and Lichinga 

City have shown significant improvement in the recording of anthropometric and nutritional 

assessment data (Figure 23). This has resulted in part from on-the-job training during joint TSVs 

with DPS. Unfortunately, registration in both facilities in Cuamba has not improved, likely 

because of staff turnover. Furthermore, throughout the implementation of QIP, data from the CS 

and rural hospital in Cuamba have not been sent to DPS in time. In the next quarter the Clinical 

and the MCH Nurses of CHASS Niassa and DPS will continue to make follow-up visits during 

the joint TSVs, and also sensitize the technicians at HFs on the importance of implementing the 

NRP, registration, collection of data for analysis and monitoring of the gaps found. Particular 

attention will be paid to the HFs in Cuamba. 



35 

 

Figure 23. % of children with complete data, anthropometric identification and with nutritional assessment 

recorded on individual records in the CCR in 4 HF in Niassa Province, February to April 2014, by month 

 
Note: Muembe HF did not have any patients in March. 

Gender Equity and Gender Based Violence (GBV) supported activities  

Gender equity has been a component of CHASS Niassa since implementation began. In 2012 

GBV was also incorporated as part of the intervention, starting with 9 HFs. During quarter four 

of FY13 the interventions were expanded to 20 HFs, with a focus in the district headquarters. 

Since then, the focus has been on implementation in these sites. In each district, a focal point for 

GBV has been indicated by DPS and trained by CHASS Niassa in the overall GBV package. 

Interventions take place in both HFs (including sensitizations and clinical services such as 

screening and post-GBV services) and at the community level (mainly sensitizations).  

A provincial level GBV meeting that was planned for June was moved to September because the 

original dates coincided with National Health Week.  

Reaching individuals through Individual, Small-group and Community 

Interventions related to GBV 

During the past quarter, a total of 9,995 individuals (5,004 males and 4,991 females) were 

reached through interventions addressing GBV (Figure 24). These individuals were reached as 

individuals or in small groups. A total of 1,070 individuals (430 males and 640 females) were 

sensitized, 1,850 people were sensitized in small groups (976 males and 874 females) and 7,075 

people (3,598 males and 3,477 females) where sensitized through community interventions.  

Over the course of year 4, the number of people reached has steadily increased although the 

proportion reached by each mechanism over time, in part because of a change in the strategy 

from classroom (small group) to school level communication (community).  
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Figure 24. Number of people sensitized to GBV at HFs and in communities in Niassa Province, by type of 

sensitization, April to June 2014 

 

During the last quarter, CHASS Niassa created district GBV committees in Sanga and Lago 

districts. The groups are composed of Provincial Department of Women and Social Action 

(DPMAS), community leaders, religious leaders, traditional birth attendants, and Gabinete de 

Atendimento a Mulher e Criança Vitimas de Violência. IEC materials with GBV illustrations 

were distributed in all 16 districts CHASS is supporting and on-the-job training was provided for 

15 CCMs in Mecanhelas, Cuamba and Mandimba Districts. The training in GBV for community 

leaders was not held this quarter due to other priorities such as the training of pre-service 

trainers. 

In the next quarter the priority will be training of community leaders in Mandimba and Cuamba 

in order to reach more cases of violence, particularly sexual violence, and sensitization of the 

leaders as well as the support of local organizations in the family centered approach to GBV. 

GBV Screening at the HF  

During this quarter a total of 497 people (247 males and 250 females) were screened for violence 

(Table 5). Of these, 446 (244 males and 202 females) were cases of physical violence, 11 were 

cases of sexual violence in females, and 40 were cases of psychological violence (14 male and 

26 female) (Figure 25). Regarding the 11 women who suffered from sexual violence, five were 

between 0-4 years old, 4 were between 5-10 years old, and 2 cases were between 18-24 years 

old. The fact that almost all cases of sexual violence reported occurred among youth under age 

10 is likely because of a confluence of factors: 1) beliefs about the ability of sex with a child to 

cure AIDS and that sex with a child will make you rich have led to a situation in which children 

are raped, 2) CHASS Niassa has raised awareness about the issue of child rape and this has led to 

improved reporting, 3) it is likely more acceptable to report sexual violence against children than 

against adults, 4) when adults do experience sexual violence they prefer to use traditional forums 
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to solve these problems, and 5) wives are unlikely to report their husbands because of shame and 

their reliance on their husbands for support. CHASS N, with the CCMs, is increasing awareness 

of both the issue of sexual violence, even among adults, and the need for HCT and PEP 

following incidents of sexual violence. In addition, in Sanga district CHASS is piloting a one-

stop-shop with police posted to the GBV unit to minimize barriers for people who experience 

sexual violence however, because rates of reported violence are low in Sanga, CHASS is 

discussing with DPS expanding this approach to other districts with more reported cases of 

violence. 

Figure 25. GBV screening at CHASS Niassa sites, by type of violence, April to June 2014 

 

Physical violence is the main type of violence suffered by those screened (over 90% in all three 

quarters of year 4), although the percentage of cases attributable to physical violence decreased 

from over 97% in the prior quarters to 90% this quarter. This is the result of a dramatic increase 

in the number of cases of psychological violence, from 2 or less in the prior quarters to 40 this 

quarter because of increased awareness of psychological violence and resulting better case 

detection.  

To improve screening of patients, CHASS Niassa distributed 100 flowcharts showing the 

approach for screening adults to HFs in all 16 districts. Next quarter, CHASS Niassa will 

distribute flowcharts for screening of children for GBV.  

People Who Received Services Following Violence 

All 11 cases of sexual violence were tested for HIV and the two cases over age 18 years received 

emergency contraception. The younger girls were not eligible for emergency contraception 

because they had not yet menstruated. Although all women and girls who were victims of sexual 

violence received services, CHASS Niassa is well below the target of 150 people receiving post 

GBV care, likely because violence continues to be underreported. 
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A total of 12 people received PEP of which 11 were cases of sexual violence and one a case of 

severe physical violence who was exposed to HIV. Of all victims of violence screened, 240 (130 

males and 119 females) received psychosocial support (Table 5) and 211 people were referred to 

the police (122 were male and 89 female).This represents a significant decrease in the percentage 

of cases who receive psychosocial support and referrals to the police. This is likely because of 

more accurate reporting with revised forms and recent training about data collection. However, 

this shows a gap in service provision as all people who are identified as victims of violence 

should receive psychosocial counseling. In reality some people do not receive it because the staff 

who are trained in this are not available during their visit and others refuse this service. Because 

of a change in the indicator from number of services received to number of individuals receiving 

services, it is not possible to compare the totals over time. 

Table 5. Number of clients who received services after violence in CHASS Niassa sites, April to June 2014 

Type of service encounters # of individuals 

Males Females Total 

GBV 

Screening 

Physical Violence  246 202 446 

Psychological and Patrimonial 

Violence 

14 26 40 

Sexual Violence 0 11 11 

Subtotal – screening   497 

Post GBV 

services  

Tested for HIV 0 12 12 

Family Planning 0 0 0 

Ante-Natal Care 0 0 0 

Partners Tested 0 0 0 

Emergência contraception 0 2 2 

Post-Exposure Prophylaxis  0 12 12 

Psychosocial Counseling  130 110 240 

Police Referral  122 89 211 

Total number of individuals receiving post GBV 

services 

NA NA 463 

 

Once victims of violence are identified at facilities, they are then followed by community 

partners. Household visits are made by the CCM to sensitize the family to the issues of violence, 

to try to prevent discrimination against the victim within the family, and to reinforce the 

importance of follow up visits. Additional counseling and psychosocial support is also provided 

to the victim at this time. Community sensitizations are another mechanism used by CHASS 

Niassa to mitigate the effects of violence and to try to prevent future violence against the same 

people. When a victim of violence is identified at a health facility, the CCM, the gender focal 

point, and CHASS Niassa staff talk with the community leaders in the victim’s community and 

encourage them to hold sensitization meetings. Such sensitizations raise awareness about 

violence in general but also address the problem of discrimination against victims of violence 

and the importance of not contributing to such discrimination.  
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During this quarter CHASS Niassa supported DPS by distributing GBV kits to the HFs in the 

district headquarters of all 16 districts.  

Trainings in GBV 

During this quarter 16 clinicians (10 male general nurses who are gender focal points and 6 

female MCH nurses) were trained in adapting the books for registration of GBV in emergency 

and maternity wards using the "Protocol for Integrated Assistance to Victims of Violence". Their 

training has been recorded in the technical assistance register at the facilities where they work. 

The district gender focal point at DPS is responsible for tracking providers who have been 

trained.  

Twenty-two trainers from Cuamba training health center (13 men and 9 women) were trained in 

Gender/GBV so that they can address gender issues during their trainings and the students in turn 

can address these issues during consultations and can screen for GBV and implement the 

protocol for integrated assistance to victims of gender violence in care and treatment. 

  

In the next quarter, CHASS Niassa will work with MULEIDE to train community leaders about 

harmful traditional practices that contribute to GBV and HIV.  

Persons Provided with PEP, by Exposure Type - Rape/Sexual Assault Victims 

During this quarter 12 females received PEP, of which 11 were victims of sexual violence and 1 

of severe physical violence that exposed her to HIV. To improve PEP coverage, post exposure 

prophylaxis kits were distributed to the emergency and maternity wards in all HFs implementing 

GBV. The gender focal points still need to be trained but this will be done after the new PEP 

book being piloted by MOH has been introduced. 

CHASS Niassa is continuing to explore ways to track people who receive PEP over time to 

understand their testing behaviors. CHASS Niassa proposed this to the e-Saude working group 

and will continue to follow up regarding the addition of a module for GBV in that system. 

Men to Men Groups  

Men to Men groups are an approach CHASS Niassa is using to increase understanding of gender 

and health issues on the part of men and to increase male involvement in health. Two new groups 

were formed in Metarica and Mecanhelas for a total of five men to men groups. Furthermore, in 

this quarter new forms were developed for these groups to better capture who is participating, 

what themes are discussed, and suggestions from the groups. They were introduced in all groups 

and we anticipate reporting these data in the next quarter. 

The groups provide a great place to connect, and provide the ideal environment to help men 

realize that they are not unique or alone and see first-hand that other men experience similar 

problems and issues. In addition, these groups can provide support, encouragement, and 
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accountability when men are challenging themselves, learning new ways of thinking and acting, 

and breaking life-long habits. 

 

Objective 2 

Create an integrated system of HIV/AIDS and primary health care with strong linkages to 

community services. 

Strengthening the District Referral and Counter-referral Networks  

CHASS Niassa supports establishment and strengthening of the referral network to link 

community interventions to health facilities. It has already been established in 46 HFs with ART 

services, following the expansion of the ART sites.  

During this quarter, a total of 4,584 individuals (1,798 males and 2,786 females) were referred 

for various services (Figure 26), including 910 (114 males3 and 796 females) for MCH services 

(ANC, CPP, FP, CCR, L&D), 4% (30) of whom were couples; 364 for TB services (173 males 

and 191 females); 1,609 to HIV services (688 males and 921 females); and 1,701 (823 males and 

878 females) to other services (Nutrition, GBV, and Malaria). Of the people referred, 86% 

(3,925 individuals, 1,464 males and 2,461 females) completed the referral cycle with males 

somewhat less likely to complete the referral.  

Figure 26. Referral and counter-referral results in Niassa, by sex and total, April to June 2014 

 

Over the past five quarters, the percentage of patients who successfully completed the referrals 

cycle has been stable (Figure 27), despite a decrease observed this quarter, which was a 

                                                 
3 Males are included because male children are referred for CCR. 
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documentation issue related to a stockout of referrals guide in the northern part of the province, 

especially in Lichinga. 

Figure 27. Percent of referred patients who reached a HF in CHASS Niassa sites, Q3FY4 to Q3FY4, by 

quarter 

 

Community Adherence Support Group (GAAC) 

From April to June 2014, 14 new “Grupos de Apoio para Adesão dazs Comunitarios” (GAACs) 

were created in the province for a total of 118 groups; no GAACs discontinued this quarter. The 

currently active GAACs benefit 385 patients (123 males and 262 females). Over the last five 

quarters, there has been an overall increase in the number of active GAACs, despite a slight 

decrease in the previous quarter when the number of GAACs that disbanded was higher than the 

number of GAACs created. Regarding the new GAACs created this quarter, the number was 

higher than in the previous quarter (Figure 28), likely because CHASS Niassa conducted TSVs 

aimed specifically at the creation of new GAACs.  

 

Figure 28. Number of new and active GAACs, Q3FY3 to Q3FY4, by quarter 
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Objective 3 

Strengthen Government of Mozambique/MOH capacity at the provincial and district levels 

to effectively manage high-quality, integrated HIV services by building management and 

financial capacity, reducing human resource constraints, and increasing the capacity to use 

data for program improvements.  

This quarter CHASS Niassa has contributed to improving the health system in Niassa across the 

World Health Organization health system building blocks.4 In order to develop health system 

capabilities necessary to effectively plan, manage, and evaluate integrated HIV services in 

quarter 3 the project has supported the DPS/SDSMAS with the following interventions: 

Strengthening of Service Delivery  

Joint TSVs with DPS/SDSMASs to health facilities to strengthen the technical support 

system in Niassa  

This quarter CHASS Niassa planned to conduct 680 TSVs (both CHASS N-specific and joint 

TSV); 624 (91%) of the planned visits were conducted. Not all planned visits were conducted 

because of overlapping tasks during the period, including the need to participate in seminars and 

meetings with DPS as well as the need to facilitate trainings not planned in the previous quarter. 

During joint site visits, CHASS Niassa is mentoring DPS staff to develop their supervisory skills.  

Within the framework of technical assistance to the DPS in the implementation of the national 

strategy to make health services more user-friendly (Estrategia Nacional de Humanização), 

TSVs were conducted in HFs in Cuamba, Muembe, Mavago, Lago, Mecula, Ngauma, Marrupa 

and Sanga districts, the objectives of which were to: 

 Verify/measure client waiting times and client satisfaction at health facilities;  

 Verify compliance with hygiene norms and procedures at health facilities; 

 Provide technical assistance to health professionals staffing the client liaison units at 

health facilities;  

 Verify the punctuality of health workers; and  

 Verify vehicle log books and registers. 

The main findings were: 

Average waiting time per health facility (following adult triage and child triage) was measured, 

via a received a ticket registering time of arrival at HF and time at the end of their consultation, 

for a random sample of 12 people in each facility. Average waiting time was 90 minutes though 

it ranged from 56 minutes at Cuamba HC to 131 minutes ta Marrupa HC (Table 6). This was 

                                                 
4 Service delivery; governance; human resources for health; finance; medical products, vaccines and technologies; 

and information systems 
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somewhat better than in a prior assessment conducted in a different set of facilities in September 

2013. In those facilities, average waiting time was 102 minutes (range: 78-152 minutes). 

Table 6. Average waiting time in adult and child triage sections at health facilities assessed in Niassa province 

from April to June 2014 

Health facility Average waiting time (minutes) 

Mavago HC 70 

Muembe 81 

Mecula 111 

Marrupa HC 131 

Cuamba HC 56 

All facilities assessed 90 

 

The 14 client liaison units created last year are all functioning and all have registers for recording 

suggestions, complaints and other information. Eight community forums were held at selected 

health facilities during which the team solicited feedback on community perceptions of health 

services. In general, communities provided positive feedback and expressed their satisfaction 

with services provided. However, communities requested that more information on medical 

procedures be systematically provided, and complained about the quality of food provided. 

Additional results can be found in the full report from the TSV. 

CLINIQUAL Meetings 

The sixth round of CLINIQUAL had been planned for June 2014, however it was postponed per 

an MOH recommendation in response to changes in the MOH guidelines, database and 

indicators which are not yet complete.  

Strengthening of HR Management 

Pre-Service Training Support  

CHASS-N supports pre-service training of health workers. This quarter CHASS Niassa 

continued to monitor the MCH nurse class that started in February 2014. All 30 candidates are 

still attending and are expected to graduate in December 2015. In collaboration with MULEIDE 

we are training pre-service training trainers in order to include GBV issues during the training. 

Twenty-two trainers were already trained (9 women and 13 men) in Cuamba training health 

center and this quarter the same training will be provided at the Lichinga health training center. 

Post-Graduation Scholarship Support 

In order to improve the quality of management skills for the DPS senior staff, the project 

continues to support post-graduate scholarships for master degree in public health, management 

and HIV. The beneficiaries of the scholarships are drawn from provincial and district managers 

and are expected to return and work in the province/districts for a minimum period equivalent at 

least to the time of study. One DPS staff has completed the theoretical part of the course and is 
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currently writing a master's thesis, and three continue to attend class at Catholic University at 

Beira campus in part time enrollment. 

In-Service Training 

During the quarter, in-service trainings were conducted in the areas of Pharmacy management 

and procedures, training of CCM in Psychosocial support and Positive Prevention, and 

participation of the provincial Lab staff in the FOGELA regional meeting held in Nampula (See 

Annex 2).  

CHASS Niassa is working with DPS to strengthen the training information and management 

system (SIFo). According to the DPS, management of in-service training has improved, 

particularly following the SIFo training held in March 2014. 

Strengthening of Financial Management 

Sub-agreement Management with DPS  

This quarter the cumulative financial implementation of CHASS Niassa awards to the DPS was 

63% (US$ 660,043.73) of the total budget for the fiscal year (Annex 3). Of these expenditures, 

US$ 499,584.51 (76%) were at the provincial level and US$ 160,459 (24%) at the district level. 

Technical support visits were made to all 19 sites including DPS. During the last quarter we 

faced turnover of the sub-agreement technical managers at district level which had an impact on 

performance. All new personnel are provided with on-the-job training by CHASS Niassa and 

SDSMAS. This quarter the program and finance teams focused the TSV in order to support the 

district teams in the implementation of activities as well as to improve financial expenditures. 

CHASS Niassa has started the process of monitoring and evaluating the 12 goals using pre-

selected indicators of health service delivery coverage. The evaluations to date show that districts 

are eligible to receive 20% of the funds by results; it also shows the need for ownership of the 

process at the district level. 

Logistics & Supply Chain Management  

Capacity Building of Supply Chain Managers at Provincial, District, and Facility Levels 

CHASS Niassa supports the DPS in assuring the availability of quality pharmaceutical products 

and effective pharmaceutical services to achieve desired health outcomes. Currently CHASS 

Niassa is supporting 16 district warehouses, 1 provincial warehouse and 3 warehouses of 

provincial/rural hospitals, totaling 20 warehouses. The support consists of capacity building of 

staff, improvement of working conditions, and training and installation of software (Sistema 

Informatizado de Gestão de Medicamentos – SIMAM V2) in 8 locations, including the 

provincial warehouse, Lichinga Provincial Hospital warehouse, and warehouses in Mandimba, 

Lago, Marrupa, Cuamba, Sanga and Mecanhelas districts. 
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Technical supervision visits were provided to CS Maniamba, DDM (District medical warehouse) 

Sanga, CS Macaloge, DDM Muembe, CS Muembe, DDM Majune, DDM Mavago, DDM 

Metarica, CS Nacumua, DDM Maua, DDM Nipepe, DDM Marrupa, CS Marrupa and DDM 

Chimbonila in order to assess the level of compliance and medicines supplies management. 

Areas where the DDMs showed improvement on the management procedures of particular drugs, 

included: 

• Conducting inventory;  

• Documentation of inventory received and distributed;  

• Achievement of timely information to the Deposit Provider; and  

• Management of expired and accumulated medicines. 

However, DDMs still need to improve their skills in preparing the Balance Sheet-

Requisition/MMIA. Furthermore, some DDM have difficulty in using the Drug Formula 

Quantification, thereby providing poor availability of medications or drugs despite accumulated 

deposits. Only one of the seven DDMs assessed this quarter correctly filled the Drug Formula 

more than 80% of the time and did it correctly only just more than half the time (Figure 29). On-

the-job training was provided to address these issues and stressed the importance of correctly 

using the register books and other tools to monitor the availability of medicines and supplies. 

Figure 29. Percent of times the Drug Formula was completed correctly by select DDMs, Q3FY4 

 

Availability of Pharmaceuticals  

During this past quarter medicine availability was better and medicine stock outs less common 

compared to the previous quarters this year. Stockouts of iron sulfate and folic acid were 

identified during a TSV. This stockout was solved within 3-4 days using the CHASS Niassa 

transport system for CD4 tests. While this type of approach does not build the capacity of the 

health system, it is required to ensure smooth delivery of services. In the longer term, the 

capacity of DPS to address these problems needs to be strengthened, at least in part through 

replacing the pharmacy advisor within DPS. 
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Table 7 presents the list of essential drugs which had stockouts, by quarter. As soon as a stockout 

in HIV test kits was identified by CHASS Niassa, the project worked with FHI 360 to arrange air 

shipments from Central Medical Store (CMAM) to DPS, thereby ensuring a rapid end to the 

stock out, which lasted just 10 days. 

In general, during this quarter there was an improvement in drug availability. Twenty-one 

pharmaceutical products had recorded stockouts, compared to 33 during the first quarter and 25 

in the previous quarter. For some drugs that did have stock outs in this quarter, the number of 

stockout days was fewer, specifically for Iron sulfate, Amoxicillin Capsules, and Azithromycin. 

This improvement was due to more complete (i.e., a larger proportion of the drugs requested 

were supplied and more drugs were supplied the quantities requested) fulfillment of requests by 

CMAM. 

However, during this quarter, the stock of kits of the “Programa de Medicamentos Essenciais” at 

the central level improved which resulted in better availability at the provincial level. 



47 

 

Table 7. List of drugs in stock-outs in Niassa province, FY4, by quarter 

Medicine 1st Quarter 2nd Quarter 3rd Quarter 

Salferroso+ Ácido Folico 

Comp. Composto 

66 Dias  40 Dias 20 dias 

Paracetamol 500mg Comp. 42 Dias 40 Dias Sem Ruptura 

Amoxicilina 500mg Comp. 32 Dias 13 Dias 8 dias 

Amoxicilina 250mg /5ml 

Susp. 

90 Dias 18 Dias 30 Dias 

Ampicilina 500mg Inj. 80 Dias 18 Dias 8 Dias 

Ceftriaxona Inj. 1g/4ml 27 dias Sem Ruptura Sem Ruptura 

Cefixima 200 mg Comp. 52 Dias 60 dias 60 Dias 

Penicilina Benzatinica Inj. 

2.4MUI 

90 Dias 90 dias 8 Dias 

Azitromicina 500 mg 

Comp. 

26 dias  60 Dias 30 Dias 

Alcool Liquido Volátil 60 Dias 90 dias Meses Sem Ruptura 

Metronidazol 250mg 

Comp. 

37 Dias  30 Dias Sem Ruptura 

Cotrimoxazol Susp. 

240mg/5ml 

60 Dias Sem Ruptura Sem Ruptura 

Eritromicina 500mg Comp. 13 10 Dias 39 Dias 

Fenoximetilpenicilina 

500mg Comp. 

Sem Ruptura 30 dias  18 dias 

Kanamicina Inj. 2g/10ml Sem Ruptura 90 dias  90 dias 

Nevirapina 200mg Comp. Sem Ruptura 90 dias  15 dias 

Nevirapina Susp. 50mg/5ml Sem Ruptura 30 Dias 21 dias 

Ciprofloxacina 500mg 

Comp. 

Sem Ruptura 90 dias  23 Dias 

Quinina 300mg Comp. 90 dias 90 dias 90 Dias 

Quinina Injectável 

600mg/2ml 

70 Dias 60 Dias Sem Ruptura 

Coartem 6x3 blister 60 dias 60 dias 90 Dias 

Coartem 6x4 blister 48 dias 90 dias 4 Dias 

Diclofenac 50mg Comp. Sem Ruptura 30 dias Sem Ruptura 

Ibuprofeno 200mg Comp. 90 dias 60 dias 8 Dias 

Isoniazida 100mg Comp. 31 Dias Sem Ruptura 24 Dias 

Isoniazida 300mg Comp. 36 Dias 30 dias 22 dias 

Acido Naldixico 500mg 

Comp. 

Sem Ruptura 60 dias  Sem Ruptura 

Prometazina Injectável 

50mg/2ml 

90 dias Sem Ruptura 20 Dias 

Clorafenicol Injectável 

1g/10ml 

13 Dias 30 Dias Sem Ruptura 

Test Kit Sem Ruptura Sem Ruptura 10 Dias 
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Health Information System  

Electronic Patient Tracking System (EPTS) 

CHASS Niassa is working with DPS to pilot the EPTS, eSaude, in select health facilities in 

Niassa. CHASS Niassa is managing the retrospective data entry required to get the system up 

and running and is training staff at DPS to manage the system. During this quarter, retrospective 

data entry at Lichinga Provincial Hospital (HPL) was completed and the same began at Lichinga 

Health Center. In trying to assess the quality of the data entered compared to Modulo Basico, the 

team encountered some problems with eSaude and worked with Eurico of Friend’s in Global 

Health to correct the monthly reports generated by the system. Information on data quality will 

be provided next quarter. 

Training on eSaude for the identified staff at HPL began during the last week of June. 

Unfortunately, the two staff who had been selected are no longer available. One had been in 

charge of the database at HPL in the past but he is currently in charge of the transport department 

and ism, therefore, not available to do the data entry. A training manual for this purpose was 

drafted and shared with select OpenMRS working group members as agreed at the last meeting. 

In early quarter 4, the team entering retrospective data will move to Cuamba to enter data at 

Cuamba Rural Hospital and Cuamba Health Center. Data entry is expected to take approximately 

2 months given the number of patients at these facilities. CHASS Niassa anticipates 

thatretrospective data entry will be completed in one additional HF by the end of year 4 as 

planned. 

The server for DPS was installed during this quarter and the internet connection in functional 

with a public internet provider set up so that openMRS is accessible by internet. However, 

linking the facility level databases requires additional work that will be carried out during 

Quarter four. Web access at DPS will be tested using the HPL database in Quarter four. 

Per discussion with the (Agreement Officer’s Representative) AOR during his site visit, CHASS 

Niassa and DPS are considering expanding eSaude to additional facilities in Year 5. These would 

include CS Metangula, CS Chiuaula, CS Namacula, and HD/CS Marrupa. This expansion would 

ensure that 80% of patients in the province are covered by eSaude and would facilitate the finer 

disaggregations required for the MER indicators. 

Data Use Workshop 

Targeting CHASS Niassa staff, a workshop on data use was held from June 10-11th, 2014 at the 

Girasol Hotel in Lichinga. The workshop introduced key topics including basics of health data, a 

review of indicators and targets, and data consistency, as a means to improve understanding of 

technical staff of key performance indicators and data quality analysis aiming. This workshop 

and subsequent support for data use are designed to strengthen the capacity of CHASS Niassa 
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technical staff which will, in turn, support data quality. Staff worked in small groups to 

implement the skills discussed and analyze their own data. New data quality verification tools 

were created for use by technical staff during site visits and will be implemented in the next 

quarter. These easy-to-use tools allow technical staff to enter key data and obtain immediate 

feedback on data consistency; this is one step toward strengthening data quality as they can 

immediately followup on inconsistencies and discusses any concerns with facility staff in order 

to resolve these issues or document logical reasons for such differences. The tools also allow for 

rapid assessment of performance on key performance indicators 

Revisions to Cohort Methodology 

Following submission of the SAPR, the M&E team worked with the technical team to review the 

protocol and tools for the collection of the cohort data, which captures data on retention in care 

as well as key indicators of quality of care, to incorporate learning from the prior data collection 

and to incorporate new indicators that were not previously captured (e.g., # HIV+ patients 

screened/assessed for malnutrition). The team also developed protocols for data quality review at 

all stages of data collection. Finally, a cohort data analysis plan was formalized to ensure a clear 

and consistent understanding of how each indicator is calculated from the cohort data collection. 

In Quarter four, CHASS Niassa will use mobile data collection for this process for the first time. 

Per the suggestion of USAID, CHASS Niassa arranged a meeting with CHASS Sofala, Manica 

and Tete (SMT), with participation of USAID strategic information team members, to 

understand the changes made to their methodology leading to improvements in their results. One 

of the key lessons learned from CHASS SMT, which was already under discussion, was the 

importance of using the ARV pick-up register in pharmacies to assess outcomes among ART 

patients, as FILAs (ARV Pickup Individual Forms) are not consistently updated.  

Planning for Next Fiscal Year 

The CHASS Niassa M&E team held a meeting with DPS M&E team to discuss priorities for 

next fiscal year, as a preparation for the annual planning exercise. Priorities for CHASS Niassa 

support to DPS discussed included the need for capacity building to the districts (to strengthen 

knowledge and skills in consistency analysis); expansion of EPTS together with all the necessary 

logistics; as well strengthening data quality assurance activities. 

Routine Support Activities 

Regarding the technical assistance to the districts, HFs, and DPS in monitoring and evaluation, 

CHASS Niassa finally recruited the M&E Advisor for DPS, seconded by CHASS Niassa. He has 

considerable experience with M&E of clinical data and is expected to focus on improving data 

quality and promoting data use at DPS. In addition, routine activities were undertaken at all 

levels, with focus on ensuring consistency of data and validity of at the various data aggregation 

levels. Using data verification tools, both M&E and clinical staff from CHASS Niassa and DPS, 
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conducted verification of the monthly summaries at the HFs, and corrected the existing problems 

through on-the-job support to the HF clinical staff. At the district level, the support provided by 

the M&E team included crosschecking the data entered to correct transcription errors, as was 

done at the DPS level. In most cases, the problems encountered included aggregation errors, as 

well as errors in counting data registered in the books. Transcription errors also existed, in most 

cases with huge impact on performance, and thanks to this exercise, the quality of information is 

considerably better for most services. Work is ongoing to document the results of these efforts. 

Data Quality 

During the USAID visit by the AOR and the MCH advisor in June, some concerns were raised 

with regard to data quality and the need for forums at the facility level for discussion of data to 

strengthen data quality. These suggestions are very much in line with steps that CHASS Niassa 

has already taken including increasing the role of the CHASS Niassa and DPS  technical teams 

in supporting data collection at the facility level through data review and feedback to facility 

staff, support for district data review meetings of SMI data (including PMTCT data) in select 

districts where DPS is piloting this approach, and implementing data review meetings with DPS. 

In fact, CHASS Niassa has been working with DPS for some time to finalize the agenda for 

district data review meetings which was finalized this quarter. It includes a validation of data and 

a discussion of performance, using a standard set of tools for both assessing and analyzing the 

data. The final agenda was disseminated to the districts during the Health Information System 

meeting held from 15 to 18 July 2014, together with the data verification tools designed to 

support the process. CHASS Niassa and DPS have formed a team that will travel to each district 

to support these meetings, beginning in the districts with the highest patient volume. 

 

Linkages and Partnerships 

In this quarter, CHASS Niassa worked with PCC to transfer all responsibility for active case 

finding and referrals of patients for adherence to ART, TB, and PMTCT to PCC activisitas. 

Furthermore, PCC activistas posted in HFs were linked to CCMs of CHASS Niassa to ensure 

coordination of both referrals and active case finding. In addition, the projects worked together to 

revise the process for developing lists of patients who were lost-to-follow-up, with these lists 

given to PCC activistas for follow up by the CHASS Niassa CCM. A mechanism was also 

established for referrals for C-HCT by PCC activistas in the districts where CHASS Niassa is 

implementing C-HCT services. Finally, joint TSVs of activistas and CCMs were conducted by 

CHASS Niassa and PCC staff.  

 

CHASS collaborates with the TB CARE project on TB/HIV interventions including capacity 

building for health professionals, referrals of TB suspects from the community to the HF 
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(community DOTs), rehabilitation and provision of equipment to HF laboratories, as well as 

technical support activities to the HFs. This quarter, CHASS Niassa and TB CARE conducted 

joint TSVs to supervise community DOTs and began implementing the FAST strategy. 

 

CHASS Niassa partners with the FANTA III project in the implementation of the QIP for the 

NRP. FANTA III provides technical assistance to CHASS Niassa and the province as a whole in 

the implementation of the NRP. In nutrition, CHASS Niassa also partners with the World Food 

Program for provision and distribution of CSB+ for HIV+ patients. Specific areas of 

collaboration with both FANTA III and WFP this quarter are described in the nutrition section of 

this report.  

 

Finally, this quarter CHASS Niassa held coordination meetings with the Maternal and Child 

Health Integrated Program (MCHIP) and conducted joint TSVs to select facilities that looked at 

PMTCT, model-maternity and screening and treatment of cervical cancer.  

 

Management Arrangements  

CHASS Niassa project operates under the oversight of a Project Management Team which 

includes the Project Director/Chief of Party, the Technical Director, FHI360 SI Director, the 

Provincial Coordinator, the Senior Program Officer, the Financial Manager, the Provincial Chief 

Medical Officer and the USAID AOR. The Project Management Team is responsible for the 

overall direction and management of the project and has responsibility and authority for the 

project within the remit of the project mandate. The Project Management Team approves all 

major plans and authorizes any major deviation from agreed plans. It is the authority that signs 

off the completion of each year of the project, as well as authorizes the start of the next year. It 

ensures that required resources are committed, and arbitrates on any conflicts within the project, 

negotiating solutions to any problems between the project and external bodies.  

 The Project Management Team is ultimately responsible for assuring that the project remains on 

course to deliver the desired outcome of the project as defined in the Cooperative Agreement.  

The Implementing Mechanism – FHI360 performs the oversight function as well as monitoring 

and evaluation of the CHASS Niassa project in Niassa. Different stages of project 

implementation such as project amendments, annual workplan, travel requests, no cost extension 

request, are cleared by and submitted to USAID through the AOR.  

The project COP provides oversight of the project implementation, conducts verification of the 

programmatic and financial reports and makes recommendations to USAID with regards to 

project progress and disbursement of funds.  
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Project Management Team 

The Project Management Team has three major functions: 

Project Management: This is composed of the Project Director/Chief of Party, the SI Director, 

the Technical Director, the Senior Program Officer, the Financial Manager, the Provincial 

Coordinator, the Provincial Chief Medical Officer and the USAID AOR. The COP is fully 

responsible for the overall coordination of the project activities. The Technical Director, and the 

Provincial Coordinator work in close collaboration with the national and provincial counterparts 

and other stakeholders to implement the project.  

Finance Management: This team is made up of the FHI360 Finance Director, the project 

Finance Manager, one finance associate, and one administrative assistant. The finance team is 

responsible for budget management.  

Monitoring and Evaluation: This team is composed of the SI Director, the Senior M&E 

Officer, Data Manager, M&E Coordinator, and five M&E assistants based at the provincial level. 

The team is responsible for monitoring of project activities, review and verification of data and 

preparation of progress reports to the donor.  

Partners 

CHASS Niassa works with six national and international partners and the DPS/MISAU to 

execute the project. The partners are:  

Provincial Health Directorate, Ministry of Health, Government of Mozambique  

This Project aims at enhancing the DPS/Ministry of Health capacity at the provincial level to 

implement as well as monitor the health sector response to HIV and AIDS in Niassa. The key 

components of the project include provision of technical support at all levels of the health 

system, training and monitoring of service delivery HTC, STI diagnosis and treatment, Anti 

Retro Viral Treatment and monitoring, as well as procurement and supply management capacity 

building. The project is directly implemented by the DPS in the province of Niassa.  

Abt Associates  

Abt provide comprehensive technical assistance that addresses some aspects of the provincial's 

health system, including health financing, human resources for health, and governance which are 

related to the third objective of the project which is to strengthen DPS/MOH capacity to 

effectively manage high-quality, integrated HIV services.  

Food for the Hungry  

FH provide technical assistance that addresses nutritional needs (Nutrition assessment, 

counseling and support (NACS) and the implementation of the MISAU's Nutrition Rehabilitation 

Program (PRN) in the province. The project is collaborating with WFP in the acquisition and 
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distribution of the fortified supplement Corn Soy Blend (CSB) in selected heath facilities to 

improve the nutritional intake of the affected population. The nutrition technical officer is also 

collaborating with MISAU in the development of mechanism to integrate nutrition data with 

other already existing MISAU data collected through the National Health System data base 

(Módulo Básico) as well as improving the already existing data information system.  

MULEIDE  

MULEIDE assists the project in addressing gender-related issues that affect quality, access and 

sustainability of health services including HIV/AIDS. It addition, the organization supports the 

project in the integration of USAID GBV initiative at both the health facility and community 

levels through the creation of partners involvement in antenatal care and the creation of Men to 

Men groups to increase retention and male access in care.  

Implementing Partners (ARV, CCM, CISLAMO)  

These local NGOs/CBOs are responsible for the implementation of the key interventions under 

the following Service Delivery Areas (SDAs): (1) Behavior Change Communications (BCC) – 

Community Mobilization, (2) education and prevention, (3) Counseling and testing, and (4) 

psychosocial support at the community level. These NGOs/CSOs are key to the implementation 

of the Community Case Management initiative and facilitate linkages with the community and 

affected populations, promote involvement in referral networks and ART adherence support. 

 

Major Challenges Facing CHASS Niassa 

 In the area of MCH, the turnaround time for processing DBS in the PCR laboratory is too 

long. CHASS Niassa needs to work with DPS and the Nampula lab to reduce the time 

between testing and receipt of PCR results. A recent assessment by the Clinton 

Foundation showed that the average turnaround time in Niassa was 22 days compared to 

a national average of 7 days.  

 The number of people who enroll in ART is low relative to the number of people who 

test positive. CHASS Niassa needs to analyze the completed referral rates for different 

entry points (e.g., Laboratory, Blood Bank) and train providers in these sectors in 

counseling and testing and psychosocial support so that they can provide counseling to all 

those who test positive to encourage them to initiate ART. 

 Pediatric ART enrollment remains a challenge as CHASS Niassa has not yet achieved its 

targets. CHASS Niassa will intensify work at all entry points, particularly healthy child 

consultations, to improve rates of counseling and testing among youth.  
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 Access to biochemistry tests is limited. CHASS Niassa needs to ensure that patients 

enrolled in ART who are taking TDF have a biochemistry analysis within 30 days from 

initiation; currently the biochemistry is not consistently collected at the same time as 

samples for CD4 and biochemistry analyzers are only available in Cuamba and Lichinga. 

CHASS will create a referral system to sites where the equipment is available using the 

same routes currently used for CD4 and PCR samples. CHASS Niassa will also advocate 

for the acquisition of biochemistry and hematology equipment that will meet the 

requirements of MOH in order to ensure than the minimum required package for ART is 

provided in the conventional laboratories. 

 

Upcoming Priority Activities 

 Assess the tracing of HIV+ pregnant women and their children (post-partum) to 

ensure that their consultations are done on the same day, and that the clinical charts of 

mother and child are kept together.  

 Reinforce screening for malnutrition among HIV+ patients in all the sectors (PMTCT, 

TB, and ART) as well as documentation of that screening. 

 Implement psychological support activities to improve retention of patients in HIV 

care and treatment services. 

 Improve enrollment in pediatric HIV care and treatment through intensification of 

HIV testing in all entry points (CCR, triage, TB, in-patient service, and clinical 

consultations). 

 Assess the pilot phase of the TB FAST strategy. 

 Implement the cohort study for the Annual Progress Report (APR14) using mobile 

data collection. 

 Finalize and assess the pilot phase of EPTS implementation at select sites. 

 Assess district performance and distribution of incentives under performance-based 

financing. 
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ANNEXES 

ANNEX 1 – Progress Toward the Targets in CHASS Niassa from April to 

June 2014 

Indicator 
Annual 
Target 

Q1 
Results 

% 
Achieved - 

end Q1 

Q2 
Results 

% 
Achieved - 

end Q2 

Q3 
Results 

% 
Achieved - 

end Q3 

PMTCT ANC               

Number of health facilities providing 
MCH services that provide HIV testing 
and ARVs for PMTCT on site, ANC/ L&D 
settings 

65 65 100% 65 100% 65 100% 

Number of unique pregnant women 
registered in ANC 

41,043 14,208 35% 14,238 69% 15,334 107% 

Number of pregnant women with 
known HIV status (before CPN+ who 
received HIV counseling and testing for 
PMTCT and received their test results in 
CPN). 

39,131 13,313 28% 12,861 67% 13,354 101% 

Number of pregnant women with 
known HIV positive status (before CPN+ 
who received HIV counseling and 
testing for PMTCT and received their 
test results in CPN). 

824 903 105% 458 165% 661 245% 

Number of HIV-positive pregnant 
women who received antiretrovirals to 
reduce risk of mother-to-child-
transmission, total, by regimen, by 
setting (ANC) 

765 697 105% 342 136% 607 215% 

Number of HIV-positive pregnant 
women in ANC who have initiated CTZ 

- 450 - 337 - 413   

Number of partners of women who are 
HIV tested in ANC setting  

15,392 4,011 26% 4,517 55% 5,569 92% 

PMTCT L&D               

Total number of unique pregnant 
women registered in L&D 

  12,192   12,080   10,467   

# women receiving an HIV tests & 
results in a PMTCT L&D setting 

8,323 5,151 62% 4,335 114% 2,561 145% 

Number of pregnant women with 
known HIV positive status LD (includes 
women who were tested for HIV and 
received their results) 

  439   536   373   

Number of pregnant women provided 
with a complete course of antiretroviral 
prophylaxis in a PMTCT/ L&D setting. 

734 376 51% 404 106% 322 150% 

Number of HIV-exposed infants who 
received ARVs to reduce risk of MTCT in 
L&D setting, (total/ by regimen) 

1,223 366 30% 387 62% 317 87% 

Number of infants born to HIV-positive 
women who received an HIV test within 
12 months of birth 

900 405 45% 746 128% 613 196% 

PCR < 9 months           420   

Rapid test 9 - 11 months           193   
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Indicator 
Annual 
Target 

Q1 
Results 

% 
Achieved - 

end Q1 

Q2 
Results 

% 
Achieved - 

end Q2 

Q3 
Results 

% 
Achieved - 

end Q3 

Children (<18months) born to HIV+ 
pregnant women who are started on 
CTZ prophylaxis within two months of 
birth 

- 358   246   223   

FAMILY PLANNING               
Number of unique women registered in 
Family Planning 

- 17,470       25,154 - 
Number of women with known HIV 
positive status in FP 

- 542 - 626 - 419 - 
Number of HIV positive women 

provided with at least one FP method-
IUD 

- 32 - 4 - 2 
- 

Number of HIV positive women 
provided with at least one FP method-
Injectable 

- 217 - 381 - 276 
- 

Number of HIV positive women 
provided with at least one FP method-
Pills 

- 293 - 178 - 102 
- 

Number of HIV positive women 
provided with at least one FP method-
Other Methods 

- - .- 30 - 19 
- 

COUNSELING & TESTING               

Number of service outlets providing 
counseling and testing according to 
national and international standards 
(CT Setting: Clinical) 

65 65 100% 65 100% 65 100% 

Number of individuals who received 
counseling and testing for HIV and 
received their test results( CT setting: 
Clinical) 

103,736 9,195 9% 13,721 22% 10,132 30% 

Number of individuals who received 
counseling and testing for HIV and 
whose results were HIV+ (CT Setting: 
Clinical) 

  1,062   1,086   848 - 

Number of service outlets providing 
counseling and testing according to 
national and international standards 
(CT Setting: UATS) 

  11 - 11 - 11 - 

Number of individuals who received 
counseling and testing for HIV and 
received their test results( CT setting: 
UATS) 

8,791 1,489 17% 1,782 37% 2,348 65% 

Number of individuals who received 
counseling and testing for HIV and 
whose results were HIV+ (CT Setting: 
UATS) 

  289 - 385   488   

Number of individuals who received 
counseling and testing for HIV and 
received their test results( CT setting: 
ATSC) 

2,747 4,649 169% 7,958 459% 15,303 1015% 

Number of individuals who received 
counseling and testing for HIV and 
whose results were HIV+ (CT Setting: 
ATSC) 

  253   651   480   

HIV care and treatment                

Number of health facilities that offer 
ARV treatment clinical services  

42 46 110% 46 110% 46 110% 
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Indicator 
Annual 
Target 

Q1 
Results 

% 
Achieved - 

end Q1 

Q2 
Results 

% 
Achieved - 

end Q2 

Q3 
Results 

% 
Achieved - 

end Q3 

Number of HIV-positive adults and 
children receiving a minimum of one 
clinical service 

18,280 22,373 131% 22,422 123% 17,766 97% 

Number of adults and children with 
advanced HIV infection newly enrolled 
on ART 

2,919 1,292 44% 1,419 93% 1,422 142% 

Number of adults and children with 
advanced HIV infection currently 
receiving ART, by sex, pregnant women 

11,012 11,749 138% 11,200 102% 12,268 111% 

Number of adults and children with 
advanced HIV infection who ever 
started ART, by sex, pregnant women 

- 12,911 - 14,330 - 16,103 - 

TB/HIV SERVICES               
Number of service outlets providing 
prophylaxis and or treatment for TB to 
HIV infected individuals (diagnosed or 
presumed.) 

16 16 100% 16 100% 16 100% 

Number of TB patients registered 
during the reporting period 

1,490 454 30% 504 64% 545 101% 

Number of HIV infected individuals 
attending HIV/AIDS care/treatment 
services also treated for TB disease  

2,194 178 10% 190 17% 140 23% 

Number of TB patients who had an HIV 
test result recorded in the TB register  

1,431 448 45% 495 66% 522 87% 

# HIV Positive TB (co-infected) patients 
with test result recorded in TB register 

- 178 - 190 - 196   

Number of HIV-infected TB patients in 
the TB sector who have initiated 
cotrimoxazole (CTZ) prophylaxis 

833 178 28% 190 44% 196 68% 

Number of HIV-positive TB patients who 
have started ART 

760 159 30% 152 41% 170 63% 

GBV               

Number of people reached by an 
individual, small group, or community-
level intervention or service that 
explicitly addresses gender-based 
violence and coercion (GBV)  

50,000 4,554 9% 2,465   9,995 25% 

Number of GBV service-encounters at a 
health facility  

18,000 1,351 8% - - - - 

Number of health facilities with Gender-
Based Violence and Coercion (GBV) 
services available  

16 20 125% 20 125% 20 125% 

Number of people receiving post-GBV 
screening  

  - - 1,745   1,002   

NUTRITION               

Number of HIV+ patients who are 
clinically malnourished (non-pregnant) 

2,742 20 1% 32 2% 102 6% 

Number of HIV-positive clinically 
malnourished clients who received 
therapeutic or supplementary food 

1,371 20 1% 32 4% 102 11% 

Number of eligible clients who received 
food and/or nutrition services 

  5,242   8,186   11,012   

HIV+ patients screened/assessed for 
malnutrition 

          -   

 



58 

 

ANNEX 2 – In-service Training in Niassa from April to June 2014  

Technical Area Nr. 
Facilitators 

Target Nr. of 
Participants 

Dates Place of 
training 

Observations 

Pharmacy 

Supply Chain 
Management 

6 Pharmacy 
Technicians 

38 14 to 17 
April 

Cuamba  

Community 

Community 
Case Managers 
in CT, APSS & 
PP 

4 Case 
Managers at 
HFs 

16 26 to 30 
May 

Cuamba  

 

Total 10  54    
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ANNEX 3 – DPS Sub Agreement Financial Execution 

Subaward title: Strengthen the Capacity of health sector in Niassa 

  Current Fiscal/Project Year Accrued Expenses Balance % 

  01/10/2013-30/09/2014 
 01/10/2013 -
30/06/2014     

 I.TOTAL COSTS INCURRED BY SUBAWARDEE 
  
  
TOTAL COSTS INCURRED BY THE 
SUBAWARDEE 3.675.600 126.745 2145600 1.530.000 58% 

II. FHI Purchases on Behalf of Subawardee 

Subtotal Equipment 1.044.795 36.027 1044795,83 0 100% 

Subtotal Office Expenses 634.426 21.877 253582,17 380.843 40% 

SubTotal In-Service Training for Health 
Workers 1.167.884 40.272 1090536 77.348 93% 

SubTotal Institutional Support 5.490.245 189.319 3635493,65 1.854.751 66% 

SubTotal Infrastructure/Rehab 4.337.359 149.564 884971,83 3.452.387 20% 
SubTotal Public Health and meetings 
support 171.873 5.927 147248,4 24.625 86% 

Sub total M&A: printing of forms  1.200.000 41.379 1194366,65 5.633 100% 

SubTotal Supervision Visits 2.084.246 71.871 1924942,2 159.304 92% 

SubTotal Master degree schoolarship 1.200.000 41.379 797100 402.900 66% 

Sub Total DPS 
 

21.006.428 
 

597.615  13.118.637,09   7.887.791,35  62% 
SubTotal Direct activities support in the 
districts  11.250.777  387.958  4653317,18  6.597.459,83  41% 

 Supervision/Techncial Assistance (Y4 783.505   661095,8  122.409,19  84% 

 Printing MCH registers (Y3) 708.218   708218  -  100% 

SubTotal Y3 1.491.723  577.786   1.369.313,80   122.409,19  92% 

Total Project Costs 33.748.928 1.088.675  21.286.868,07  
 

12.462.060,37  63% 
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ANNEX 4 – CHASS Niassa Financial Expenditures Up to June 2014 

 

See Attachment 
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ANNEX 5 – Success Story 

CHASS Niassa introduces innovative services to combat GBV 

Globally, gender based violence (GBV) affects men, women and children from all walks of life. 

In Mozambique, an estimated 50% of women have experienced violence, 30% at the hands of 

their partner. However, traditionally, GBV has been a private issue and few women have sought 

care. This is changing with a 2009 law on domestic violence and with support from the Gender-

based Violence Initiative (GBVI) in Mozambique, a part of the United States President’s Plan for 

AIDS Relief (PEPFAR). The GBVI aims to expand and improve coordination and effectiveness 

of GBV prevention efforts; improve the policy implementation in response to GBV and improve 

the availability and quality of GBV services in Mozambique. In Niassa province in Northern 

Mozambique, the CHASS Niassa project is collaborating with the Provincial Department of 

Health in establishing comprehensive for GBV at health facilities. With funding from USAID, 

CHASS Niassa has supported the establishment of GBV units in 20 health facilities throughout 

the 16 districts of Niassa, including one at the Lichinga Provincial Hospital. 

In the past, victims of violence who came to the Hospital were seen in a public space where 

victims were unable to tell their stories and where there were few staff to provide services. 

Today, following the introduction of the unit for victims GBV, the scenario has changed. 

Located inside the hospital, the GBV unit is a clean, cozy space with a waiting area that provides 

services 24 hours a day. Now when victims come to the hospital, they are met by a team of 

trained staff who provide coordinated care so that women do not need to seek out needed 

services. Alzira Alfedo, a 24-year old resident of Chiuaula neighborhood in Lichnga is one 

client. After receiving care she said: 

 “I came in and was immediately answered. This was the first time I had the courage to 

talk about my problems, thank you for the help I received. I will return whenever I need 

it.” 

The team consists of a team leader, a general practitioner, a psychologist, a social worker, an 

obstetrician/gynecologist and a medical examiner. All of them have been trained on GBV service 

provision. The services provided by the team are integrated with other services victims may 

need, including laboratory, radiography, and psychiatric services.  

CHASS Niassa links these comprehensive services to community activities, in order to build 

awareness of the availability of these services and increase their use by the people who need 

them. 

Data from January to March, 2014 show that 567 people received services at GBV units in 

Niassa. Of the 332 women and 235 men, 10 were victims of GBV. All of them received post-
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exposure prophylaxis to prevent HIV infection and all of the adult women victims received 

emergency contraceptive services.  

These GBV units are still in their early days. As one member of the team suggested: 

 "Our team is cohesive, flexible and provides a fast service…, however we feel that we 

need to work more with the community and encourage them to report and refer more 

cases for our services," said Laurindo Tawanja, one of the members of the team. 

 


